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San Diego Integrated Regional Water Management  
Planning Grant Proposal 
Work Plan 

Attachment 3 consists of the following items: 

 Background Setting 

The Background Setting describes the history and collaboration developed through the San Diego 
IRWM program and what is needed to complete our IRWM Plan Update.  

A. Regional Water Management Group  
B. San Diego IRWM Region  
C. San Diego IRWM Plan  
D. Stakeholder Identification and Coordination  
E. Disadvantaged Communities  
F. Water-Related Objectives and Conflicts  
G. Regional Priorities  
H. Data and Technical Analysis 
I. Resource Management Strategies 
J. IRWM Plan Implementation 
K. Current IRWM Plan Standards  

 Work Plan 

The Work Plan provides a detailed scope of work for preparation of the San Diego IRWM Plan 
Update.  

1. Outreach and Communication 
2. Planning Studies 
3. IRWM Plan Update  

 

 

The San Diego IRWM Region is committed to preparing a useful and effective update to our adopted 
2007 IRWM Plan that will guide the region’s stakeholders in managing water resources for the next 20 
years. The IRWM Plan and program have become an essential component of water management in the 
San Diego Region, as it brings together water providers, wastewater and recycled water managers, flood 
managers, land use planners, watershed activists, and other stakeholders together to coordinate their 
activities in a way unprecedented before launch of the State’s IRWM grant program.  

The Background Setting provides an overview and understanding of the San Diego IRWM Region, our 
stakeholders, and our adopted IRWM Plan. The Work Plan provides a detailed scope of work for the 
stakeholder outreach, planning studies, and Plan Update activities needed to bring the Region’s IRWM 
Plan in line with the State’s IRWM Plan Standards. 

Background Setting 

A. Regional Water Management Group  
The Regional Water Management Group (RWMG) is comprised of the San Diego County Water Authority 
(Water Authority), City of San Diego (City), and County of San Diego (County). The combined jurisdiction 
of the three agencies comprises the entire Region, and their combined responsibilities address all facets 
of water management. The IRWM program also includes numerous water management stakeholders who 
support IRWM planning and implementation through participation in committees, workshops, and 
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projects. Figure 1 provides an overview of the organizational structure for the San Diego IRWM program. 
The Regional Advisory Committee (RAC) and Workgroups provide essential review, guidance, and 
recommendations to the RWMG on all IRWM planning topics. The Tri-County Funding Area Coordinating 
Committee (Tri-County FACC) is a collaborative effort among the three neighboring IRWM regions in the 
San Diego Funding Area to discuss planning and projects of mutual interest. Both of these groups play an 
important role in providing guidance for the IRWM program.  

Figure 1: San Diego IRWM Organizational Structure 

 

The RWMG is the group responsible for the day-to-day administration and implementation of the San 
Diego IRWM program. All three of these public agencies have water management authority within their 
respective boundaries.  Section A of the IRWM Plan describes the water management responsibilities of 
each agency and their role in the RWMG.  

Since their formation in 2004, the RWMG agencies have jointly developed and adopted a series of 
Memorandums of Understanding (MOUs) to outline their roles and responsibilities in management of the 
IRWM program: 

 In June 2005, the three RWMG agencies jointly adopted an MOU for the IRWM Grant Program 
for FYs 2005-2009, outlining their agreement to develop and submit a Proposition 50 grant 
application, develop and adopt an IRWM Plan, and identify and prioritize water management 
projects for the grant cycle(s).  

 In June 2007, the three RWMG agencies jointly adopted an amendment to the MOU (FYs 2005-
2009) to expand funding support for the Proposition 50 grant application, stakeholder outreach 
and coordination, and collaboration with the Regional Advisory Committee (RAC).  

 In March 2009, the three RWMG agencies jointly adopted a new MOU for the IRWM Grant 
Program for FYs 2009-2013, outlining their commitment to implementing and updating the IRWM 
Plan, administering the Proposition 50 grant contract, and applying for Proposition 84 and 
Proposition 1E funding (refer to Attachment 1). 

In accordance with terms set forth in their MOU (FYs 2009-2013), the three RWMG agencies are equal 
partners in management of the IRWM program. The three agencies share equally in the costs to 
administer IRWM planning activities. The RWMG also recognizes that cooperation and input from 



Planning Grant Proposal 

  San Diego IRWM Region 

 

Attachment 3: Work Plan    Page 3 of 46   

stakeholders throughout the region is a necessary part of an effective IRWM program, regardless of their 
ability to pay. As a result, the RWMG has assumed a leadership role in identifying stakeholders and 
soliciting stakeholder input for the IRWM program. 

Figure 2 presents the jurisdictional boundaries of the three RWMG agencies. The combined jurisdiction of 
the three agencies comprises the entire Region, and the water supply service areas of the Water 
Authority and City cover all urbanized portions of the Region. Table 1 summarizes water management 
responsibilities of the three RWMG agencies.  

Because the Water Authority, the City, and the County serve multiple water management roles within the 
Region and are involved in a number of region-wide coordination efforts, they are the appropriate 
agencies for managing the IRWM program. As documented in Section B of the IRWM Plan, depending 
on regional hydrologic conditions, between 70 and 90 percent of the Region‟s water supply is provided 
through the Water Authority. The City of San Diego is the Region‟s largest retail water agency, its largest 
municipal wastewater agency, and is involved in water management within six of the Region‟s eleven 
hydrologic units. The County is involved in watershed planning efforts in all but one of the Region‟s 
hydrologic units. The City and County together provide wastewater service to a sizable majority of 
population within the Region. Further, the City and County are the key Copermittees in the regional urban 
runoff management program. The City and County are also responsible for land use planning and 
regulation within the majority of the Region‟s lands.  

Table 1: Summary of Water Management Responsibilities of RWMG 

Water Management Category 
San Diego County  

Water Authority 
City of San Diego County of San Diego 

Imported Water Delivery  ●   

Water Supply Infrastructure ● ● ● 

Water Supply Planning ● ● ○ 

Storing Raw Imported Water ● ●  

Stormwater Capture and Reuse   ○ ● ● 

Groundwater Supply ○ ● ● 

Wastewater Treatment  ● ● 

Recycled Water Supply ○ ● ● 

Water and Recycled Water Regulation   ● 

Public Health Regulation   ● 

Municipal Stormwater NPDES Management  ● ● 

Flood Management and Control  ● ● 

Watershed Protection  ● ● 

Land Use Control and Management  ● ● 

Multiple Species Conservation Planning  ● ● 

Parks and Recreation   ● ● 

●   Direct water management involvement 

○   Provides planning support 

B. San Diego IRWM Region  

The San Diego IRWM Region, as defined by the 2007 IRWM Plan and approved RAP Application, 
includes the portion of San Diego County that is tributary to coastal waters. The Region contains diverse 
water resources including streams, rivers, lagoons, impoundments, groundwater, and the ocean.  
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Figure 2:  Regional Water Management Group Boundaries
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Region Boundaries 

The San Diego Region consists of eleven parallel and similar hydrologic units within San Diego County 
that discharge to coastal waters.  The Region boundaries were initially considered on the basis of 
regulatory and jurisdictional boundaries, similarities in hydrology and watershed characteristics, and a 
common imported water supply. As such, the Region established the following boundaries: the drainage 
divide to the east, international border to the south, coastline to the west, and County border to the north. 

Advantages of the proposed San Diego Region boundary include scalability, in the sense that local water 
management agencies can and do engage with stakeholders within an accessible geographic range. The 
proposed Region maintains the benefits of existing outreach structures and, because of its compact size, 
ensures that interested parties may attend local meetings and workshops. Proposed coordination 
structures (i.e., Tri-County FACC) will ensure partnerships are established where appropriate and 
planning efforts are not duplicated across regions. The sections below provide additional explanation of 
the approved San Diego Region. 

Water Supply 

In 2008, approximately 88 percent of the Region‟s water supply was imported. Seventy-six percent of this 
water – a blend of State Water Project (SWP) and Colorado River Aqueduct (CRA) supplies -- was 
purchased by the Water Authority from the Metropolitan Water District of Southern California (MWD).  The 
rest of the supply also came from the Colorado River, resulting from a conservation and transfer 
agreement between the Water Authority and Imperial Irrigation District (IID) and the lining by the Water 
Authority of the Coachella Canal. The Water Authority – whose service area is located entirely within the 
County – serves as the water wholesaler for its 24 member agencies. The Water Authority‟s member 
agencies serve approximately 98 percent of the County‟s residents. The Region will gain several new 
water supplies in the near future. It will receive water resulting from the Water Authority‟s lining of the All-
American Canal beginning later this year. Construction of the 50 MGD Carlsbad Desalination Plant will 
provide the Region with a secure and reliable local water supply. The Region‟s imported water supply 
infrastructure runs from north to south across watershed and jurisdictional boundaries within the County 
and requires coordination among local agencies and entities to address water supply, water quality, and 
habitat issues.   

Groundwater 

Groundwater production in the San Diego Region is limited by lack of storage capacity in local aquifers, 
availability of groundwater recharge, and degraded water quality. The Water Authority does not utilize 
groundwater extraction to meet member agency needs. Several local water agencies, including Padre 
Dam Municipal Water District (MWD) and Helix Water District, are collaborating on conjunctive use and 
recycled water recharge projects to expand groundwater capabilities. Others, including Camp Pendleton, 
City of Oceanside, and Sweetwater Authority, engage in groundwater extraction and disinfection. 
However, groundwater extraction and recharge facilities are localized within the Region. 

Recycled Water 

Water recycling (developing a usable water supply from wastewater) is an important component of the 
Region‟s local water resources. The Region‟s tertiary treated recycled water, which is suitable for all 
landscape and agricultural irrigation uses, is produced at 17 reclamation facilities within the County. 
Recycled water supplies from these facilities are reused for landscape irrigation and industrial cooling 
within the Region boundary or discharged to deep ocean outfalls. 

Land Use and Planning 

The Region is located entirely within San Diego County, which makes coordination of land use and 
environmental planning effective. The County and eighteen incorporated municipalities have local land 
use authority, including the cities of Carlsbad, Chula Vista, Coronado, Del Mar, El Cajon, Encinitas, 
Escondido, Imperial Beach, La Mesa, Lemon Grove, National City, Oceanside, Poway, San Diego, San 
Marcos, Santee, Solana Beach, and Vista. SANDAG, the regional planning and transportation agency, is 
comprised of the 18 cities and County government. The Port of San Diego is governed by a seven-
member Board of Port Commissioners, including one commissioner each from the cities of Chula Vista, 
Coronado, Imperial Beach and National City, and three commissioners from the City of San Diego. The 
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San Diego County Regional Airport Authority, which ensures adoption of land use plans that protect 
public health and safety surrounding all 16 of the county‟s airports, is governed by an appointed board of 
nine members who represent all areas of San Diego County and three ex-officio members. 

Hydrologic Characteristics 

The Region includes eleven parallel hydrologic units draining to the Pacific Ocean, seven of which 
comprise watersheds for major rivers and four of which are comprised of a series of small watersheds 
that drain to common coastal waters. Each of the Region‟s east-west trending hydrologic units flow from 
elevated regions in the east toward coastal lagoons, estuaries, or bays in the west. Each of the hydrologic 
units features similar habitats at similar elevations, and share habitat restoration and protection needs.  A 
significant majority of the volume of surface flow in each of the hydrologic units is comprised of runoff 
from seasonal precipitation that predominantly occurs during the winter and spring months. Surface flows 
during summer and fall months are typically low, and consist largely of urban runoff, agricultural runoff, 
and surfacing groundwater. 

Wastewater 

Wastewater generated in the Region is either locally recycled or exported to one of the regional ocean 
outfall disposal systems. The Region‟s urban wastewater agencies have organized – both through the 
formation of JPAs and through interagency contracts – into five multi-jurisdictional wastewater systems 
based around the Region‟s five deep-water ocean outfalls. This shared infrastructure requires a high level 
of collaboration and coordination between local agencies within the Region. Further, the Region‟s 
agencies are collaborating with IBWC to address trash and wastewater pollution in the shared Tijuana 
River watershed. 

Water Quality and Stormwater Regulation 

The Region is entirely within the jurisdiction of the San Diego Regional Water Quality Control Board 
(Region 9 among the Regional Boards).  Water quality and wastewater discharges within the Region are 
regulated by policies and regulations established in the Regional Board‟s Water Quality Control Plan for 
the San Diego Basin (Basin Plan). Ocean and marine water quality is regulated by policies and 
regulations established in the Basin Plan, Ocean Plan, and Enclosed Bays and Estuaries Plan.   

Municipal stormwater runoff within the Region is regulated through a single National Pollutant Discharge 
Elimination System (NPDES) Municipal Separate Storm Sewer System Permit (MS4 Permit) issued by 
the Regional Board to 21 Copermittees (Order No. R9-2007-0001, NPDES CAS0108758), with the 
County of San Diego designated as the Principal Copermittee. Two of the three RWMG agencies (the 
County and City of San Diego) comprise the largest land area among the 21 regulated Copermittees.   

Natural Communities 

The Region is considered a „hot spot‟ for containing rare, threatened, and endangered plant species. Led 
by the County, the Region has established the San Diego County Multiple Species Conservation Program 
(MSCP) and its three subarea plans. These plans identify the most important areas for conservation of 
threatened or endangered species and serve as a basis for state and federal permits to take listed 
species in exchange for conserving their habitat.  

C. San Diego IRWM Plan  

The San Diego IRWM Plan was completed in mid-2007 by the RWMG, RAC, and stakeholders 
throughout the region. This IRWM Plan represents the first step in bringing the Region‟s stakeholders 
together to: 

 identify and discuss the Region‟s complex water management issues, challenges, and conflicts, 

 establish goals and objectives that define the Region‟s water management needs, 

 identify and prioritize water management projects, programs, and plans that help achieve the 
goals and objectives, 

 work together to fund and implement the prioritized projects, programs, and plans, and 
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 monitor implementation progress in achieving the goals and objectives and adapt the Region‟s 
water management efforts to meet changing water management needs. 

The Water Authority Board of Directors adopted the IRWM Plan on October 25, 2007, along with 
amendments on January 24, 2008 and January 13, 2010. The City Council adopted the IRWM Plan on 
December 18, 2007. The County Board of Supervisors adopted the IRWM Plan on November 7, 2007 
(see Exhibit A).  

The adopted IRWM Plan is available to all stakeholders and interested parties on the program website: 
www.sdirwmp.org. 

D. Stakeholder Identification and Coordination 

The San Diego IRWM Region has developed an extensive public outreach and participation process to 
ensure all relevant stakeholders are engaged in the IRWM planning process. Additionally, the RWMG has 
undertaken targeted outreach to DACs. Existing outreach mechanisms – utilizing the RWMG, RAC, 
website, email, and public workshops – will continue to be employed as a means for ongoing outreach 
efforts during the IRWM Plan Update.   

A list of stakeholders actively involved in IRWM program was included in Appendix 14 of the IRWM Plan 
and updated in Section 2 of the RAP Application. Substantial outreach to new stakeholders, interested 
parties, and DACs has occurred since adoption of the Plan. Implementation of the Public Outreach and 
Disadvantaged and Environmental Justice Community Involvement Plan (2007) has enabled broad public 
support for the water management projects included in the Proposition 50 Implementation Grant 
Application and the ongoing IRWM program activities.  

Since adoption of the IRWM Plan, the RWMG has 
developed an email distribution list specifically for the 
IRWM program. The RWMG uses the stakeholder 
email list to communicate regularly with those actively 
involved in RAC meetings and activities. At key 
decision points, however – such as project solicitation 
for upcoming funding cycles and/or IRWM Plan update 
topics – announcements will be made to a broader 
audience (e.g., through Project Clean Water) to ensure 
that all interested parties are at the table. Additional 
stakeholders are identified through the ongoing RAC 
meeting process, through ongoing stakeholder 
outreach activities, or from referrals from other 
interested parties. 

Stakeholders and Interested Parties 

Although not members of the RWMG, other 
stakeholders and interested parties are an integral part 
of the IRWM program. These agencies, organizations, 
and individuals help to guide the direction and vision of 
the program. Broad stakeholder outreach has been 
consistently pursued in order to engage members of 
the public and other interested parties in the IRWM 
planning process. 

Regional Advisory Committee  

The RAC was formed in December 2006 to assist in 
completion of San Diego‟s first IRWM Plan and 
prioritization of projects both within the Plan and for future funding application(s) as they arise.  As 
memorialized in the MOU that established the San Diego IRWM Program, the RWMG incorporates the 
RAC‟s recommendations in documents prepared for presentation to the RWMG‟s governing bodies. The 

 
 

 

San Diego Regional Advisory Committee 

http://www.sdirwmp.org/


Planning Grant Proposal 

  San Diego IRWM Region 

 

Attachment 3: Work Plan    Page 8 of 46   

RAC currently consists of 28 voting and 4 non-voting members with expertise in water supply, 
wastewater, recycled water, stormwater and urban runoff, natural resources, and environmental 
stewardship.  The RAC composition provides diverse representation from various functional areas related 
to water management (three RWMG, five retail water agencies, six natural resources and watersheds 
organizations, four water quality representatives, nine at-large members, two resources agencies, and 
two Tri-County FACC representatives). The RWMG agencies are represented by only three voting seats.  

The RAC has played a critical role in shaping and developing such key elements of the IRWM Plan as 
goals and objectives, long-term targets, the proposed institutional structure, and project prioritization. 
During IRWM Plan development, the RAC met on a monthly basis to review Plan progress and provide 
comments and guidance on key Plan elements. Additionally, the RAC guided the Region during 
development of its Proposition 50 Implementation Grant Application.  

The RAC currently meets on a bi-monthly basis to provide guidance on upcoming IRWM planning and 
funding application activities. The RAC may be convened more frequently, as needed, for planning and 
funding proposals. Section 5 of the RAP Application provides a detailed discussion of the roles and 
responsibilities of the RAC. 

Workgroups 

Workgroups are formed, as needed, to enable participants in the IRWM program to work through 
particular topics and develop recommendations for the larger group. The RAC receives Workgroup 
recommendation(s) and subsequently makes its final recommendation(s) to the RWMG governing bodies. 
Workgroups members are nominated by the RAC and are not required to be RAC members; interested 
parties and members of the public are welcome given they have relevant experience and perspective to 
actively contribute to Workgroup decisions. Three Workgroups, described below, have been formed to 
date to support the IRWM program. Section 2 of the RAP Application provides a listing of members in 
each Workgroup. 

 Proposition 50 Project Selection Workgroup. This Workgroup was established to develop a 
package of water management projects for inclusion within the Proposition 50 Implementation 
Grant application. Several representatives from each of the RAC functional areas were 
nominated to participate in the Workgroup. The Workgroup determined that project evaluation 
should be based on how well the projects relate to the IRWM Plan (i.e. how well they accomplish 
Plan objectives and targets) and how well they can demonstrate integration with other projects. 
The Workgroup‟s final proposal package included 25 water management projects. (Note: The 
Proposition 50 grant package was ultimately reduced to 19 projects by project proponents (one 
dropped) and DWR, in collaboration with the RWMG and RAC.)  

 Watershed Planning and Outreach Workgroup. This Workgroup was formed to provide 
direction on outreach and coordination with watershed groups and DACs. Workgroup objectives 
include development of guidance for watershed groups on identifying competitive multi-benefit 
projects for the IRWM grant cycle(s), identification of critical water supply and water quality needs 
for DACs within the Region‟s watersheds, and development of new strategies for stakeholder 
outreach and coordination. One representative from each of the Region‟s eleven hydrologic units 
was sought to join the Workgroup. 

 RAC Membership Workgroup. This Workgroup was formed to define a membership policy for 
RAC members, in order to ensure consistent attendance and participation in regional water 
planning activities. An affirmation statement was developed and distributed to all RAC members. 

 Proposition 84 Project Selection Workgroup. This Workgroup was established to develop a 
package of water management projects for inclusion within the Proposition 84 Implementation 
Grant application. Several representatives from each of the RAC functional areas were 
nominated to participate in the Workgroup. This Workgroup is currently meeting on a weekly 
basis to review recent project submittals.   
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Interested Parties 

In addition to announcing public workshops and other milestones through the Project Clean Water email 
list, the RWMG maintains an extensive email database of interested parties to the IRWM program 
(approximately 120 parties). Many of these interested parties are agencies with statutory authority over 
water management, including City of San Marcos, City of Oceanside, Rainbow MWD, Escondido Creek 
Conservancy, City of Vista, University of California-San Diego, Resource Conservation District of Greater 
San Diego County, Port of San Diego, and many others.     

These interested parties participate in development and implementation of the IRWM Plan through 
attendance at RAC meetings and workshops, as well as submittal of public comments and one-on-one 
communication with RWMG and RAC members. Many of these interested parties have projects that were 
evaluated and prioritized for funding within the adopted IRWM Plan and/or Proposition 50 Implementation 
Grant application.  

Through Project Clean Water and other regional outreach efforts, the RWMG has invited many of the 
known entities involved in water resources management in coastal San Diego to join the IRWM planning 
effort. Further, during the RAP process, the RWMG sent an email invitation to additional agencies and 
organizations to participate in the IRWM program. The San Diego IRWM program strives to be a 
collaborative process that involves all interested parties and individuals. 

Tri-County FACC 

The Upper Santa Margarita RWMG, San Diego RWMG, and South Orange County RWMG collaborate in 
an inter-regional body established via MOU and known as the Tri-County Funding Area Coordinating 
Committee (FACC):   

 Riverside County Upper Santa Margarita RWMG includes the following members:  Riverside 
County Flood Control and Water Conservation District (RCFCWCD), County of Riverside, and 
Rancho California Water District (RCWD). 

 San Diego RWMG includes the following members:  City of San Diego, County of San Diego, 
and San Diego County Water Authority. 

 South Orange County RWMG includes the following members:  County of Orange, Municipal 
Water District of Orange County (MWDOC), and South Orange County Wastewater Authority 
(SOCWA). 

The Tri-County FACC enables the three RWMGs to balance the necessary autonomy of each planning 
region to plan at the appropriate scale with the need to improve inter-regional cooperation and efficiency.  
It ensures close coordination of the three planning regions to improve the quality and reliability of water in 
the San Diego Funding Area. The three RWMGs will work together with their advisory groups to identify 
cross-boundary projects and common programs of value across planning regions and align project 
implementation. Sections 5 and 8 of the RAP Application provide further detail on the Tri-County 
FACC‟s planning and funding agreements. 

The Tri-County FACC builds a foundation that ensures sustainable water resources planning within the 
Funding Area. The three RWMGs commit to coordinated planning within the Watershed Overlay Areas – 
one comprising the San Mateo Creek watershed area and the other the Santa Margarita River watershed 
area – which cross planning region boundaries. This approach will capture the integration of water supply, 
wastewater, and watershed planning across regions in the three coordinated IRWMs.  

Each of the Tri-County FACC members has prepared and adopted an IRWM Plan and desires close 
coordination to enhance the quality of planning, identify opportunities for supporting common goals and 
projects, and improve the quality and reliability of water in the San Diego Funding Area.  The Tri-County 
FACC will coordinate and work together with their advisory groups to address issues and conflicts across 
planning regions, identify common objectives and projects that address those needs, and provide general 
planning cooperation for shared watersheds.   
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Stakeholder Outreach Activities 

Stakeholders and members of the public have been and continue to be invited to participate in all 
meetings for the IRWM planning effort. Public participation is welcomed at RAC meetings and public 
workshops. Members of the RWMG or RAC are available to make presentations on the IRWM program at 
community or non-profit group meetings. Stakeholder participation was also provided through public 
review and comment on draft versions of the IRWM Plan.   

Meetings and news updates have been announced through both the website and through the email 
distribution list. Standard templates and forms have been provided throughout the process to facilitate 
stakeholder comments and input into the process and the Plan.  Section 3 of the RAP Application 
contains a log of all outreach activities conducted for the San Diego IRWM program.  

Website 

A website has been established as a means of communication with stakeholders, interested parties, and 
the general public. It serves as a consistent and ongoing outreach method that is always available to the 
public. The San Diego IRWM website (www.sdirwmp.org) provides detailed and up-to-date information on 
the IRWM program, including the following:  

 Downloads of the 2007 IRWM Plan files;  

 Description of all IRWM Projects, those selected for the Proposition 50 grant application, and 
those proposed for the Proposition 84-Round 1 grant application; 

 Description of regional participation (including the RAC, Workgroups, and public workshops) and 
meeting materials; 

 Explanation of the various funding bills; 

 RWMG agency contacts; and 

 Resource links, including adjacent IRWM Plan efforts. 

Stakeholder Email  

A stakeholder email list has been established as a means of communication with stakeholders, interested 
parties, and the general public. The RWMG maintains the email list to provide IRWM program updates, 
announcements, RAC meeting agendas and summaries, water-related workshops and seminars, and 
updates from DWR. 

Newsletters 

During IRWM Plan development, a newsletter was developed and distributed to all 830 people on the 
Project Clean Water stakeholder list. The newsletters served as a means of keeping the stakeholders 
updated on legislative issues, funding opportunities, status of the IRWM Plan, opportunities for 
involvement, and information about project submittals, a timeline, and RWMG agency contact information. 
Additional newsletters will be distributed as appropriate during the IRWM Plan Update and potential future 
grant application(s). 

RAC Meetings 

Members of the public are welcome to attend and participate in bi-monthly RAC meetings, generally 
hosted at the Water Authority offices. The RAC meeting schedule for the entire calendar year is 
distributed to all RAC members and interested parties via the stakeholder email list. RAC meeting 
agendas are distributed to all RAC members and interested parties one week in advance of each bi-
monthly meeting, while the meeting summaries are distributed approximately two to three weeks following 
each RAC meeting. Further, the RAC meeting schedule, agendas, handouts, presentations, and meeting 
summaries are all located on the San Diego IRWM website (www.sdirwmp.org) for reference. 

Public Workshops 

The RWMG coordinated three initial public workshops and provided presentations to various stakeholder 
groups including water supply agencies, environmental organizations, and other groups regarding various 
components of the IRWM Plan. The three initial workshops were held during August 2006 and were 

http://www.rmcwater.com/clients/sdirwmp/home.html
http://www.rmcwater.com/clients/sdirwmp/product.html
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advertised through the website and the stakeholder email list. Each workshop was held in a separate 
location, spread geographically throughout the Region. The purpose of the workshops was to inform and 
educate the public about the background of IRWM planning, and to receive public feedback regarding the 
vision, goals and objectives of the IRWM Plan.   

A second round of public workshops was held in April, June, and August 2007 to facilitate a „Call for 
Projects‟ for the IRWM Plan and Proposition 50 Implementation Grant application.  The public workshops 
were advertised through the website and the stakeholder email list, and were also held in varied locations 
throughout the County. The second round of workshops sought to provide members of local water supply, 
wastewater, stormwater, environmental, and community organizations with information about the IRWM 
Plan prioritization process, the proposed approach to funding application prioritization, and explanation of 
the Project Application Review form. The third public workshop provided an update on the Proposition 50 
grant program (Cycle 2) and an introduction to the upcoming Proposition 84 grant program.  

A third round of public workshops was hosted once the Proposition 84 guidelines were released and a 
new „Call for Projects‟ began. Two workshops were hosted in June 2010 to encourage project proponents 
to submit projects for Proposition 84-Round 1 funding. Each workshop was held in a separate location, 
spread geographically throughout the Region, and in the evenings to encourage participation by DAC 
members. A third workshop was hosted in August 2010 to encourage project proponents to identify 
integration opportunities and improve the projects submitted for funding consideration. 

Finally, a fourth round of public workshops will be hosted when the IRWM Plan Update begins (see Task 
1-3 in the Work Plan). The public workshops are open to the public and are particularly targeted toward 
non-RAC members. During the fourth round of workshops, the RWMG will target outreach to DACs in 
both urban and rural areas. This ensures contribution from a wide range of public agencies, 
organizations, and individuals in the IRWM program.  

Speakers Bureau 

The RWMG welcomes the opportunity to attend meetings hosted by local organizations to present 
information on the IRWM program. The primary focus of the individual group presentations has been to 
provide attendees with information about the IRWM planning process, the Plan‟s purpose and objectives, 
and the project solicitation process. Presentations typically last 15-45 minutes and generally include the 
use of PowerPoint presentations, maps, informational handouts, and forms for submitting comments and 
or projects. IRWM presentations will continue to be given upon request by any agency, organization, or 
community group. Input received during presentations is taken back to the RWMG for consideration, and 
typically, the participants are added to the stakeholder email list. 

E. Disadvantaged Communities  

As described in Section N of the IRWM Plan, the San Diego area experienced significant growth since 
World War II. During this period, the Region became a major port and industrial growth in the Region 
boomed. This rapid growth and development led to unhealthy land use combinations. In many areas, 
especially those areas located in the south, southeastern, and border areas of the Region, residential 
areas and industrial zones were integrated. The juxtaposition of homes and schools adjacent to 
environmentally hazardous facilities has resulted in situations where communities are threatened by the 
past and present impacts of industrial pollution. Water-related impacts include the deposition of airborne 
industrial and manufacturing contaminants into surface waters and the degradation of groundwater from 
land contamination. In addition, following the war, establishment as a major port led to the boom of the 
shipbuilding and boating industries; these industries have contributed significantly to the pollution of 
waterways.   

Mapping and Identification 

In the IRWM Plan, environmental justice is interpreted to mean that equal respect and value will be 
provided to every individual and community. As defined in both the 2004 and 2007 versions of the IRWM 
Grant Program Guidelines, a DAC is a community with an annual Median Household Income (MHI) that is 
less than 80% of the statewide annual MHI (DWR and State Board 2004; 2007). The statewide MHI for 
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the year 2000 was $46,000. Therefore, communities with a MHI of $37,520 (80% of $46,000) are 
considered DACs.   

The IRWM Plan used various geographical designations, including cities, County of San Diego 
community planning areas (CPAs), and City of San Diego CPAs.  However, the use of larger planning 
areas can at times cause smaller portions of the planning area that are economically disadvantaged to be 
overlooked. The RWMG recently analyzed MHI values on a census tract basis to identify smaller DACs 
for outreach. Section 3 of the RAP Application provides a detailed listing of census tracts within the 
Region that are classified as economically disadvantaged. Figure 3 illustrates the disadvantaged census 
tracts within the Region; Figure 4 focuses on the disadvantaged census tracts within the center city areas. 

Consistent with the recommendations of the Public Outreach and Disadvantaged & Environmental Justice 
Community Involvement Plan, actions are underway to identify specific locations of DACs throughout the 
Region. In addition to identifying communities meeting the State‟s MHI definition of disadvantaged, this 
comprehensive analysis will also consider areas that are recognized as economically disadvantaged by 
the Region‟s planning agencies but do not meet the State‟s MHI definition. The RWMG is working closely 
with local DAC advocates to determine the most appropriate way to define DACs for the Region. 

Watersheds tributary to San Diego Bay include several underserved communities including the 
communities of Barrio Logan, Harbor, Southeast San Diego, and Centre City. The San Diego Bay 
watersheds have been subject to such problems as toxic air emissions from plating industries, polluted 
waterways from sewage spills, and pollution resulting from the shipbuilding and boating industry. 
Additionally, infrequent rains lead to a high level of pollution buildup in urban runoff when storm events do 
occur. 

The IRWM program promotes projects that address public health and environmental protection in a 
manner that encourages equity and affords fair treatment, accessibility, and protection for the Region, 
regardless of race, age, culture, income, or geographic location. By sorting the master project list 
geographically, and comparing it to the mapped DACs by census tract, project deficits can be identified 
and addressed.  

DAC Outreach Strategies 

Outreach to DACs is complex – some economically disadvantaged areas are not well represented by 
stakeholder groups and a few are not represented at all. If organized groups exist within the identified 
DACs (such as Groundwork San Diego-Chollas Creek in the Pueblo hydrologic unit), the RWMG and 
RAC members have reached out to invite participation in the IRWM program. For example, RWMG staff 
recently gave a presentation on the IRWM program to the emerging Chollas Creek Project 
Implementation Group. If no organized group exists, however, outreach is coordinated through the water 
agencies and municipalities serving those areas in order to identity water resources projects that provide 
DAC benefits. The RWMG also is working to establish lines of communication with rural DACs that 
depend on groundwater. 

The Watershed Planning and Outreach Workgroup was established in December 2008 to further clarify 
critical water supply and water quality needs in the Region‟s watersheds, and to identify outreach 
strategies that will bring DAC leaders to the table to engage in projects and partnerships that help to solve 
those critical needs. The Workgroup‟s products will help the Region understand and address the 
challenges faced by local DACs. 

The methods being employed to gain participation of DACs in the development of the IRWM Plan were 
described in Sections B, F, N, O, and Appendix 8 of the IRWM Plan.  The following sections 
summarize those identified in the IRWM Plan, as well as outreach strategies that have been suggested 
by the Workgroup. The RWMG will continue to work with the Workgroup to develop and implement a 
watershed outreach strategy that targets DACs. The RWMG intends to build on DWR‟s support for 
targeted DAC outreach, DAC participation in IRWM planning, technical assistance, feasibility studies, and 
construction. 
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Coordination with San Diego Association of Governments (SANDAG) 

SANDAG is the regional planning agency responsible for generating the regional growth projections upon 
which the Water Authority and member agencies base their UWMP demand calculations. SANDAG has 
been an active participant in the RAC and other IRWM-related planning activities. Coordination with 
SANDAG will assist the RWMG in surveying the Region‟s economically disadvantaged communities, 
monitoring changes to these communities, and identifying their needs.   

One-on-one Communication between DAC Leaders and RWMG/RAC Representatives 

The RWMG and RAC have contacted community leaders within the DACs, as well as organizations that 
support rural water systems, and asked to work with them to identify the current state of their water-
related resources. This one-on-one correspondence will ensure that DACs have access to the planning 
process, allowing their input to be incorporated and their interests to be represented early-on, prior to 
project implementation.  Additionally, critical needs of the DACs which are identified through these 
discussions will be translated into long-term targets for the Plan and potential projects.  

The Watershed Planning and Outreach Workgroup has also approached the Rural Communities 
Assistance Corporation (RCAC), California Department of Public Health, and County Department of 
Environmental Health for lists of rural mutual water companies and other organizations that may be 
targeted for outreach. Many of these rural water companies face groundwater quality concerns, as they‟re 
outside of the Water Authority‟s service area. 

DAC Representation on the RAC 

To ensure consideration of diverse views, RAC membership includes organizations that identify and 
address DAC and environmental justice issues. San Diego CoastKeeper and RCAC are both members of 
the RAC and also active in addressing key DAC projects within the Region. CoastKeeper is identified in 
Section N and Appendix 8 of the IRWM Plan as a disadvantaged community and environmental justice 
advocacy organization. CoastKeeper also works with the Environmental Health Coalition on their San 
Diego Bay campaign which unites workers, bayside communities, and conservationists to clean up, 
restore, and protect the Bay.  

Strategic Location of Public Meetings 

To overcome financial constraints that may prevent DACs from traveling to public meetings, public 
meetings related to the planning and implementation of the IRWM Plan will be hosted in disadvantaged 
areas to the greatest extent feasible. This recommendation was included in the Public Outreach and 
Disadvantaged & Environmental Justice Community Involvement Plan. 

Targeted Presentations 

The Watershed Planning and Outreach Workgroup has suggested conducting targeted presentations to 
community and stakeholder groups in DACs. Preliminary suggestions included presentations and 
brainstorming for project ideas at Watershed Urban Runoff Management Program (WURMP) meetings, 
conducted as part of the regional MS4 Permit. Because WURMP activities target specific watershed 
areas, group members may be able to offer ideas and suggestions about water quality needs in 
underprivileged neighborhoods. 

Additionally, the Workgroup developed guidance for the current Proposition 84 grant cycle(s), for 
distribution to DACs and other stakeholders. The handout, which was provided to stakeholders at the 
public workshops, included information about the „Call for Projects‟ and contracting topics. This handout 
was also used in targeted meetings with DAC representatives to explain the purpose of IRWM and help 
them to formulate integrated, multi-benefit projects that address their critical water resources needs. 

F. Water-Related Objectives and Conflicts  

The San Diego Region faces a variety of water management issues and challenges, many common to 
other IRWM regions in the State. Prolonged drought, regulatory restrictions on pumping by the SWP, 
increased salinity, and environmental concerns are triggering the need for alternative local supplies and 
associated debate. However, the establishment of a regional forum for discussion of water resources 
topics – through the IRWM program – has broken down the historical silos in water management. RAC 
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members and interested parties from diverse functional areas (water supply, wastewater, natural 
resources, and at-large) are coming together on a bi-monthly basis for healthy debate and discussion. 
The information-sharing occurring at these RAC meetings has led to greater collaboration and support for 
resolving Regional issues.  

Partnerships  

The RWMG formed a formal partnership through the signing of an MOU in 2005, an amendment in 2007, 
and a new MOU in 2009. Without the IRWM planning process, the three agencies comprising the RWMG 
may not have come together to work toward achieving common goals in water resources management. 
Since the formation of the RWMG, many positive outcomes have been realized. Aside from the sharing of 
ideas and funds, the group has found many other ways to collaborate, such as participating on the Water 
Conservation Action Committee, getting involved with regional groundwater management planning, 
developing a regional guidance for low-impact development, and developing and implementing a 
watershed signage program. 

The RAC, an informal partnership, has realized many benefits including opening the lines of 
communication between various water-related agencies and organizations, and providing opportunities to 
collaborate, maximize benefits, and realize both a cost savings and improvement in program/project 
efficiency. RAC members also are briefed periodically on issues of interest, such as watershed-based 
planning and the impact of water supply reductions on San Diego County agriculture. In addition, several 
public participants to the IRWM process have established a regular presence at workshops and RAC 
meetings, and have provided constructive feedback. These entities include representatives from the U.S. 
Bureau of Reclamation, the Regional Board, Metropolitan, the Campo-Lake Moreno Planning group, the 
Zoological Society of San Diego County, the La Jolla Band of Luiseño Indians, and numerous public 
citizens.      

The Tri-County FACC is a formal partnership established in April 2009 through joint adoption of an MOU 
outlining measures for inter-regional coordination (Exhibit B). The efforts of the Tri-County FACC are 
intended to enhance the quality of water resources planning and to improve the quality and reliability of 
water in the Funding Area. This partnership, which would not have otherwise occurred, is a unique 
opportunity to collaborate with neighboring planning regions to address common objectives, issues, and 
conflicts.   

Water Related Conflicts 

Several water-related issues and conflicts were identified and described in Section 7 of the RAP 
Application. Through the relationships established by the IRWM program, many of these conflicts are 
being addressed or at least discussed. The following is a brief summary of select local conflicts and the 
collaborative efforts being undertaken to address them: 

 Drought -- In 2007, the Water Authority adopted a Drought Management Plan that outlined the 
stages of water supply conditions and a series of potential actions to take at each stage when 
faced with a shortage of imported water supplies from MWD. The Water Authority adopted a 
model Drought Response Ordinance in March 2008. Water Authority member agencies have 
used the model ordinance to updating their own codes to help provide consistency in drought 
response levels and water conservation requirements throughout the region. The IRWM Plan 
Update will address drought preparedness and water conservation (see Task 3-6 in the Work 
Plan) in its goals and objectives, Region description, and resource management strategies. 
Updating the IRWM Plan to more fully address water conservation, conjunctive use, recycling, 
basin management, and system interties will fully implement DWR‟s Statewide Priority “Drought 
Preparedness”. 

 Salinity -- Salinity in both local and imported supplies will continue to be a challenge for local 
water agencies. To address the salinity problem, the Southern California Salinity Coalition 
(SCSC), led by MWD and consisting of water and wastewater agencies in Southern California, 
was formed in 2002. SCSC‟s purpose is to coordinate salinity management strategies and 
programs, including research projects, with water and wastewater agencies throughout Southern 
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California. The Water Authority has recently partnered with the SCSC to fund development of 
Salinity and Nutrient Management Planning Guidelines to help guide local water managers in 
development of basin-specific salt and nutrient management plans in accordance with the State‟s 
Recycled Water Policy (see Task 2-2 in the Work Plan). In the IRWM Grant Program 
Guidelines, DWR endorses salinity and nutrient management planning under Statewide Priority 
“Protect Surface Water and Groundwater Quality”. The San Diego IRWM Region and our Tri-
County FACC partners are collaborating on development of several salinity and nutrient 
management plans throughout the Funding Area. 

 Indirect Potable Reuse -- Indirect potable reuse (IPR) occurs when advanced treated recycled 
water is discharged either into a groundwater aquifer or surface water body that ultimately 
supplies an area‟s drinking water system. In the City‟s Water Reuse Study (2006), several City 
reservoirs were evaluated for reservoir augmentation concept projects. Consideration of the 
various IPR options was resulted in substantial public debate. Although reclaimed water has been 
used successfully in many parts of the U.S. to meet non-potable water needs, citizens are just 
beginning to understand and accept the use of highly treated reclaimed water for potable uses. 
Through the course of the IRWM program, key supporters (City of San Diego) and opposition 
(CoastKeeper, Chamber of Commerce) were able to better understand the IPR proposal and 
reach agreement on its benefits. Continuing this dialogue will help the Region‟s water providers to 
implement DWR‟s Statewide Priority “Use and Reuse Water More Efficiently”. 

 Desalination -- Desalination involves the removal of salts, minerals, and other biological or 
organic chemical compounds to produce a high quality water supply. A 50 MGD seawater 
desalination plant at the Encina Power Station in Carlsbad will be on-line by 2011. In addition to 
effects on marine resources, operation of desalination plants would require the use of a 
substantial amount of energy. Energy consumption indirectly increases the Region‟s reliance on 
fossil fuels and emissions of GHGs. However, the energy requirements of a desalination plant 
must be weighed against the amount of energy required to pump water from the Delta to 
Southern California. Numerous environmental groups have opposed construction of desalination 
plants, while others support desalination as a means to increase the Region‟s supply of highly 
reliable local water. A regional discussion of the benefits of desalination, including water supply 
reliability during prolonged drought, has occurred through the course of the IRWM program. 

 Tijuana River Valley -- The Tijuana River watershed is classified as a Category I (impaired) 
watershed by the State Water Resources Control Board due to a variety of water quality 
problems, including sewage, urban runoff, fertilizers and pesticides, and illegal dumping of toxics 
by industries and businesses in Mexico. The MS4 Permit requires the County, the City of San 
Diego, and the City of Imperial Beach (Tijuana Copermittees) to collaborate to address surface 
water quality for the Tijuana River watershed. By identifying and targeting the various causes of 
pollution within the watershed through a collaborative process, the Region strives to improve 
water quality and protect the beneficial uses that the watershed provides. 

 Santa Margarita River -- The Santa Margarita River watershed has been subject to over 80 
years of water rights litigation, studies, and hearings. In 1990, the “Four Party Agreement” 
between Rancho California Water District (RCWD), FPUD, Eastern MWD, and Camp Pendleton 
attempted to address the conflict through discharge of recycled water to the Santa Margarita 
River for groundwater recharge. However, the ongoing conflict now involves uncertainty about 
meeting Regional Board effluent standards, which dictates the ability of RCWD to discharge into 
the watershed. The new partnership between San Diego and Riverside county agencies via the 
Tri-County FACC is helping to address those conflicts. 

As key issues and conflicts are brought to light in the San Diego Region, the RWMG hosts guest 
presentations and panel discussions at bi-monthly RAC meetings. Any RAC members may suggest a 
topic for presentation and all suggestions are generally accepted. This process of raising and discussing 
key issues allows all viewpoints to be heard among the various water managers. Over time, as solutions 
are found and conflicts are resolved, the IRWM program becomes and stronger and stronger forum for 
conflict resolution. 
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G. Regional Priorities  

Through the IRWM planning process, the San Diego region has engaged stakeholders across several 
areas of water resources management to identify short- and long-term priorities for the region and to 
prioritize projects for implementation.  This section presents the process for prioritizing IRWM projects, as 
well as the short- and long-term implementation priorities. The RWMG and RAC serve as primary authors 
for identification of regional priorities, through discussion and input provided at bi-monthly meetings. This 
process of identifying short- and long-term priorities will be revisited by the RAC and a technical 
workgroup in the IRWM Plan Update (see Task 3-4 in the Work Plan). 

Short-Term and Long-Term Priorities 

The RWMG, RAC and regional stakeholders identified water supply reliability, water quality protection, 
and natural resource protection as critical management needs for the Region. In response to these 
needs, goals and objectives were established, along with measurable targets designed to track progress 
toward achieving each objective. The RWMG, RAC, and stakeholders then developed several regional 
priorities to focus efforts to meet the objectives of the Plan. These priorities were based on an 
assessment of the short- and long-term actions necessary to maintain the regional planning efforts 
currently underway.  

Short Term Priorities  

Short term priorities are those actions necessary to address immediate areas of need that have been 
identified through RWMG and RAC meetings and public workshops.  The short-term priorities presented 
in the IRWM Plan were envisioned to be completed within the next 3-5 years. Achieving these priorities 
will continue to move implementation of the Plan forward and ensure that the Plan is representative of the 
Region‟s needs and responsive to key regional issues such as environmental justice and imbalances in 
prior planning efforts. These priorities are listed below; the Region‟s progress in accomplishing them is 
described under Section J: Plan Implementation below. 

 Implement priority projects and programs that support the Region‟s IRWM goals and objectives.  

 Formally establish a long-term institutional structure to guide the ongoing development and 
implementation of the San Diego IRWM Plan.  

 Implement and update (as needed) a Public Outreach Plan that ensures key stakeholders and 
affected parties are informed and engaged in IRWM planning and implementation.  

 Establish a regional, web-based system for sharing, disseminating and supporting the analysis of 
water management data and information.  

 Complete a needs assessment and develop recommendations for addressing existing 
deficiencies in the technical and scientific foundation of San Diego Basin Plan beneficial uses and 
water quality objectives.   

 Complete an updated assessment of local water management plans to ensure effective and 
upfront input from these plans during all phases of IRWM planning and implementation.  Where 
planning deficiencies are identified, address these deficiencies as part of the IRWMP update 
process.   

 Revise the IRWM Plan and publish the Second Edition of the San Diego IRWM Plan.   

Implementation of these short-term priorities will help to ensure that IRWM Plan implementation proceeds 
in a coordinated manner, the benefits of Plan implementation extend throughout the Region, and the 
Region makes inroads toward achieving the vision of the IRWM Plan.  

Long Term Priorities  

Long-term priorities for IRWM Plan implementation were also identified through RWMG and RAC 
meetings and public workshops. These priorities include maintaining an effective institutional structure; 
maintaining public involvement and achieving the regional goals and objectives. In general, the Region‟s 
long-term priorities revolve around identification and implementation of solutions to address the many 



Planning Grant Proposal 

  San Diego IRWM Region 

 

Attachment 3: Work Plan    Page 19 of 46   

diverse, complex, and widely geographically distributed water management challenges facing the San 
Diego Region. The Region‟s progress in accomplishing them is described under „Plan Implementation‟ 
below. 

Project Prioritization  

The project prioritization process used in the San Diego region is described in Section F of the IRWM 
Plan.  In order to identify candidates for implementation, the San Diego RWMG and RAC set forth an 
open call for water resource management projects for consideration for the IRWM Plan.  Entities across 
the Region submitted projects addressing a wide variety of needs through integration of a number of 
water management strategies. Together, these projects incorporate all of the water management 
strategies outlined in the IRWM Plan.  While all of these projects are considered to be important to 
effectively manage water resources in the Region, a prioritization process has been established to help 
manage the project list and to determine which projects best meet Regional needs. The immediate result 
of the prioritization process is to create a list of Tier 1 projects that will be considered for meeting short-
term priorities. The long-term utility of the prioritization process will be to allow a ranking of projects for 
implementation using a transparent and defensible method that will encourage the development of 
projects that are best suited to meeting the identified needs of the Region.  

Prioritization Process Overview  

Projects submitted through the open „Call for Projects‟ were prioritized using a two-step screening and 
scoring approach, presented in Figure 5.  This prioritization process was used in the IRWM Plan, 
selection of projects for the Proposition 50-Round 2 Implementation Grant application, and is being used 
for selection of projects for the Proposition 84-Round 1 Implementation Grant application. 

Figure 5: Prioritization Process Overview 

 

As shown in this figure, projects were first evaluated for consistency with the Regional objectives.  In 
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 provide multiple benefits 

 benefit the entire region; 

 synergize with other projects; 

 benefit disadvantaged communities; 

 address environmental justice needs; 

 build upon other local and regional planning efforts; and 

 foster partnerships among entities. 

Through a consensus process, the RWMG and the RAC established the relative importance of each of 
these criteria. The approach to scoring projects and the relative importance of each criterion is presented 
in Table F-1 in the IRWM Plan. Based on the outcome of this evaluation, each project was assigned a 
score for each criterion, for a maximum score of 100 per criterion. The total project score was developed 
by multiplying the score for each criterion by the percentage of total score.  Projects were then ranked, 
with the highest-scoring project ranked number one. 

Following the scoring and ranking, projects were evaluated for their ability to contribute to the Region‟s 
measurable targets, shown in Section C of the IRWM Plan.  If a project failed to contribute to at least 
one measurable target, it was automatically moved to Tier 2.  Projects determined to be capable of 
meeting at least one measurable target were then reviewed to identify any insurmountable constraints 
associated with project implementation.  For example, if the project proponent did not have authority to 
actually implement the project, or if there were known legal or regulatory constraints that would prevent 
the project from moving forward, the project was deemed unready to be considered for implementation, 
and it was moved to Tier 2 to undergo additional development and enhancement.   

After completing the above screening process, the top 50
th
 percentile of ranked projects was identified as 

Tier 1 projects.  The projects within the bottom 50
th
 percentile were moved to Tier 2. Any Tier 1 projects 

that were identified as a subsequent phase (e.g. Phase 2) of another Tier 1 project were moved to Tier 
1A to indicate that the projects would not be considered for implementation until the preceding phase of 
the project is implemented and/or completed.  

This exercise in the IRWM Plan was the first time that all types of water management projects within the 
San Diego Region have been assembled in a prioritized list. This process will provide for improved 
coordination and project understanding among the stakeholders involved in water management.  In 
assembling this list, RWMG and RAC members identified the need to ensure that the project proponents 
provide an even-level of project information. For the IRWM Plan, the RWMG developed and distributed 
an application form to gather key information on individual projects. The RWMG hosted public workshops 
in 2007 to work with project proponents to review the application form and provide guidance prior to the 
project submittal deadline. 

More recently, the RWMG developed an online project database that stakeholders can access and input 
their project information into. The project database was created to make project information publically 
accessible to all stakeholders at any time. In doing this, stakeholders are encouraged to review other 
projects and identify potential partnerships and integration opportunities. The project database was used 
for the recent solicitation for Proposition 84 projects, along with a series of public workshops to ensure 
that stakeholders understood the fields in the database and the criterion used to rank projects into tiers. 
Working with the project proponents in this way ensured consistent representation and evaluation of 
implementation projects.  

Funding Application Prioritization  

Section F of the IRWM Plan presented the prioritization process used to identify a top tier of priority 
projects.  While this process ranked projects based on ability to address Regional objectives and other 
criteria, the process does not identify specific groups of projects for which funding should be sought.  The 
reason for this is twofold: first, prioritizing projects for a specific funding application in the Plan would limit 
the versatility of the prioritization process for use in identifying projects for future funding opportunities; 
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and second, as the IRWM Plan is intended to be a living document, the prioritization process should 
remain flexible, such that it may be adapted to changing regional needs.   

A supplemental prioritization process is implemented to identify appropriate projects from the Tier 1 
project list to be included in future funding applications as they arise. This process was used in the 
selection of projects for the Proposition 50-Round 2 Implementation Grant application, and is being used 
for selection of projects for the Proposition 84-Round 1 Implementation Grant application. The details of 
this process are fluid, and should reflect the specific needs and requirements of the given funding 
opportunity.  The following are likely to be included as criteria for prioritizing high priority projects for 
inclusion in funding applications. 

 Program Preferences.  Funding programs frequently outline specific goals and objectives.  
Projects selected for inclusion in a funding application should conform to the details of the specific 
funding program.   

 Regionalism.  Some projects may have only local beneficiaries, while other projects may have 
beneficiaries that span the entire Region.  Projects with Region-wide beneficiaries may be 
preferable to those with only local beneficiaries when applying for funding as a region.  
Alternatively, projects within a single geographic region may be coupled with projects in other 
geographic regions to achieve geographic balance overall. 

 Degree of Benefit.  The degree and scale of benefit provided by a project may be an important 
deciding factor in prioritizing projects for funding. 

 Degree of Negative Impact.  Though a project may provide significant benefits, the degree and 
scale of negative impacts caused by a project may be an important factor in prioritizing projects 
for funding. These negative impacts may be secondary or cumulative, or may occur over a longer 
time or distance. 

 Contribution to Measurable Targets.  The Region has developed specific, measurable targets for 
several areas of water resources management.  Contribution to achieving these or other 
measurable targets may be a consideration in prioritizing projects for funding. 

 Cost-effectiveness.  As the cost of doing business continues to increase, agencies are challenged 
to identify cost-effective solutions.  Both short- and long-term cost-effectiveness, as well as 
potential externalized costs to the public, may be a factor for consideration in funding application 
prioritization.   

 Readiness to Proceed.  Some funding opportunities require projects to be at a specific point in 
development, such as design or construction, while other opportunities may be targeted toward 
planning-level projects.     

 Amount Leveraged.  Implementation of a specific project may allow other projects to move 
forward.  In this way, by funding a single project, multiple projects are enabled.  This ability to 
leverage other projects may be one potential screening criterion considered in developing a 
funding application.     

As appropriate, the Project Selection Workgroups will incorporate these and other prioritization criteria to 
narrow the pool of high priority projects from the Plan-level prioritization to develop funding applications. 
These criteria may be applied in multiple ways. Some prioritization criteria are essential to a project‟s 
success in achieving the Region‟s objectives and/or being eligible for funding, and others are necessary 
to ensure that Regional projects also line up with the State‟s program preferences.  The criteria used, and 
precise method for applying the criteria, are determined by the Project Selection Workgroup designated 
by the RAC for each specific funding opportunity. 

Managing the IRWM Project List 

Periodic updates to the list of water management projects must be made as new funding opportunities 
arise. Updating the project list allows additional projects to be added, as project concepts are refined to 
address changing conditions and needs in the Region. This opportunity also enables the project sponsors 
to revise their project submittals as necessary. 
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The San Diego IRWM project list was included in the Plan as Appendix 5. The IRWM project list is now 
available „live‟ on the online project database, so project sponsors to review and update at any time. Any 
project sponsor may submit a project for inclusion in the Plan and/or an upcoming grant opportunity. This 
makes it easier for sponsors to add or revise projects, integrate their projects with others, or add 
additional features so the projects provide multiple benefits. As funding opportunities are pursued, the 
RWMG announces a new „Call for Projects‟ with a submittal deadline. The Project Selection workgroup 
then ranks, tiers, and reviews the submitted projects and recommends which ones to include within a 
grant application. All grant applications, including projects proposed for funding, are submitted to the RAC 
for its consideration and recommendation. The ultimate approval of the application and projects submitted 
for funding lies with the Water Authority‟s Board of Directors, the agency authorized to submit grant 
applications on behalf of the RWMG. 

H. Data and Technical Analysis  

Data and information management is an essential element of the IRWM planning and management 
process. An effective data management strategy must address several key objectives: 

 Support for IRWM Planning -- Data and information must support ongoing IRWM planning and 
decision-making.  Through the planning process, a basis can be established for evaluating the 
performance of individual projects, programs, and the Plan as a whole, as well as for supporting 
statewide data needs and integration with regional and statewide programs. 

 Evaluation of Project, Program, and Plan Performance -- Projects and programs must be 
periodically evaluated according to established criteria to monitor their progress and evaluate 
their success.  Collective IRWM Plan progress and performance must also be evaluated, and the 
results of these evaluations used to provide feedback into the ongoing planning process. 

 Facilitation of Public Participation -- Dissemination of data and information to stakeholders and 
the public is critical to ensuring their ongoing participation in IRWM planning and implementation 
activities. 

Data Management and Dissemination 

A considerable variety of water and environmental resource data are collected throughout the Region.  
With limited exception, ownership and responsibility for the management of data resides with the parties 
that collect them (i.e., permitted dischargers, NGOs, research institutions) and/or that require their 
collection (i.e., permitting agencies).  The overall intent of the Region‟s IRWM data management strategy 
is to augment these existing efforts in a way that allows regional leaders, stakeholders, and the public to 
effectively use data and information to support planning, decision-making, and public education and 
involvement. 

For a regionally focused effort, two fundamental approaches to data management include (1) distributed 
and (2) centralized.  Distributed approaches rely on the parties or organizations that collect data to also 
be responsible for other aspects of their management (storage, quality assurance/quality control (QA/AC), 
analysis, and dissemination).  Centralized approaches are those which emphasize a single entity or 
location for any or all of these data management functions.  Depending on the scale considered, some 
data management systems can be considered both distributed and centralized elements. 

The IRWM Plan utilizes a combination of both approaches. Most data management functions will 
continue to reside with the primary data owners or peripheral data centralization systems.  Rather than 
duplicate these functions, the proposed data management system will build on them through the 
augmentation of the San Diego IRWM website (www.sdirwmp.org).  All IRWM Plan data and information 
is publicly accessible through the website.  While every effort is made to ensure open, public access to 
data used in the Plan performance assessment, confidentiality agreements may be required to obtain a 
portion of the data used to support Plan assessment. In these cases, data availability is managed in a 
manner consistent with the terms of the individual confidentiality agreements.  Further development and 
augmentation of the website is being explored with the stakeholders, agencies, and the general public to 
determine the scope and extent of desired functionality.   

http://www.sdirwmp.org/
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I. Resource Management Strategies  

The IRWM planning process, by nature of encouraging multi-benefit water management projects, is the 
Region‟s foremost effort to develop integrated programs and projects. Through development of the IRWM 
Plan and associated Proposition 50 Implementation Grant proposal, agencies and organizations 
throughout the Region developed new partnerships and combined water management strategies into 
integrated projects. The 160 projects included within the 2007 IRWM Plan demonstrate the Region‟s 
efforts to develop integrated programs and projects. The online project database contains additional 
efforts to develop and implement multi-benefit programs and projects to manage water in the Region. 

As noted in Section A of the IRWM Plan, numerous water management plans have been developed by 
individual or multiple agencies or groups within the Region to address water supply, water quality, 
ecosystem and habitat protection, recreation, and land use controls. However, many of the plans overlap 
in geography, scope, or agency jurisdiction. Challenges to addressing water management issues 
identified within these local plans include: competing objectives among plans; unequal geographical 
representation; jurisdictional conflicts; regulatory constraints; and environmental impacts.   

The IRWM program provides a process to address and resolve conflicts within local plans through a 
collaborative regional effort.  Additionally, the IRWM Plan may prove useful in addressing environmental 
and regulatory issues on a regional basis. 

Resource Management Strategies Considered within IRWM Plan 

As noted in Section D of the IRWM Plan, the IRWM plan builds upon existing plans developed by local 
agencies or organizations for managing water resources within the Region.  The IRWM Plan incorporates 
water management strategies proposed by regional agencies and groups that are directed toward 
achieving conformance with the designated IRWM Plan goals and objectives.   

The Region‟s water management strategies must be considered within the regulatory framework (and 
applicable water quality standards) established by the Regional Board, State Board, and U.S. EPA.  This 
regulatory framework addresses water quality protection issues through:  establishing and enforcing 
Basin Plan water quality objectives, establishing and enforcing Ocean Plan water quality standards, the 
303(d) impaired water quality listing process, and the TMDL process. 

Basis for Selecting IRWM Plan Strategies 

In accordance within this framework, the RWMG and RAC employed the following criteria in selecting 
water management strategies for inclusion within the IRWM Plan: 

 The strategy must be addressed within one or more of the Region‟s existing water, wastewater, 
land use, habitat, land conservation, watershed, stormwater, recreation, erosion control, or flood 
management plans.   

 The strategy must directly support attainment of one or more of the IRWM Plan objectives.  

Selected IRWM Plan Strategies 

As noted, many of the Region‟s major water management plans have been reviewed and specific water 
management strategies proposed within the plans have been identified.  It is possible to identify other 
strategies within the Region‟s local plans by the general nature of the plan itself.  (For instance, the 
Region‟s flood management plans address flood management strategies, and the Region‟s land use 
plans address land use.)  As a result, it was possible to confirm in the IRWM Plan that all but two of the 
California Water Plan 2005 Update strategies are addressed in the Region‟s local water management 
plans. This review and confirmation process will be repeated in the IRWM Plan Update as it relates to 
new resource management strategies identified in the California Water Plan 2009 Update (see Task 3-6 
in the Work Plan). 

Table 2 summarizes the strategies selected for inclusion in the Plan and identifies which of the thirty 
selected strategies help attain each of the nine IRWM Plan objectives. As shown, each of the selected 
water management strategies directly supports attainment of two or more IRWM Plan objectives.  Further, 
two or more of the selected strategies support each of the IRWM Plan objectives.        
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Table 2: IRWM Plan Objectives Supported by the Selected Water Management Strategies 

Water Management Strategy Selected for  
Inclusion in the IRWM Plan 

IRWM Plan Objectives Supported by the Water Management Strategy 
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Agricultural lands stewardship   ○   ● ● ●  

Agricultural water use efficiency ○  ○ ● ○  ○   

 Groundwater management  ○ ○ ● ○   ●  

 Conjunctive use  ○ ○ ○ ○     

Conveyance    ● ●     

Seawater desalination  ○ ○ ● ○     

Potable water treatment and distribution     ● ●     

Economic incentives ○ ○  ○ ○ ○ ○ ● ○ 

 Ecosystem restoration ○ ○ ○   ○ ○ ○ ○ 

 Ecosystem preservation ○ ○ ○   ○ ○ ○ ○ 

 Env. and habitat protection and improvement ○ ○ ○   ○ ○ ○ ○ 

 Wetlands enhancement and creation ○ ○ ○   ○ ○ ○ ○ 

Floodplain management ○ ○ ○   ●  ○ ○ 

Groundwater aquifer remediation ○ ○ ○ ●      

Matching quality to use  ○ ○ ○      

 Pollution Prevention ○ ○ ○    ● ○ ● 

 Water quality protection and improvement ○ ○ ○    ○ ○ ○ 

 Wastewater treatment
\
 ○ ○ ○    ○ ○  

Recharge area protection   ○     ●  

Recycled water  ○ ○ ● ○     

Regional surface storage    ○ ●    ○ 

Reoperation and reservoir management  ○ ○ ○ ●    ○ 

Urban land use management ○ ○ ○   ● ● ● ○ 

Urban runoff management ○ ○ ○   ● ● ○ ● 

Urban water use efficiency ○  ○ ● ○  ○   

Water transfers    ●      

Water-dependent recreation and public access ○ ○ ○    ○ ○ ● 

Watershed management and planning ● ● ● ○  ● ● ○ ○ 

 Stakeholder/community involvement ● ● ● ○ ○ ○ ○ ○ ○ 

 Water resources data collection and mgt. ● ● ● ○ ○ ○ ○ ○ ○ 

 Enhance scientific and technical knowledge  ● ● ● ○ ○ ○ ○ ○ ○ 

● Water management strategy primarily and directly supports attainment of the IRWM Plan objective  

○ Water management helps achieve the IRWM Plan objective 
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J. IRWM Plan Implementation 

Section G of the IRWM Plan summarizes actions required to implement short-term priorities and begin 
the process of addressing the Plan‟s short- and long-term priorities. A series of implementation action 
plans were developed to implement the priorities. The Region‟s progress toward applying these actions is 
described below. 

Implementation Actions for Short-Term Priorities 

The following seven designated short-term Plan priorities were addressed through a series of actions 
over the last two and one-half years since Plan adoption, as well as proposed activities in this San Diego 
IRWM Planning Grant Proposal. Table 3 provides a summary of how the Region‟s short-term priorities are 
being implemented. 

 Implement priority projects and programs that support the Region’s IRWM goals and 
objectives. Addressing the water supply, water quality, and natural resources challenges facing 
the San Diego Region will require implementation of projects targeted to address these issues.  
The Region has developed and used a prioritization process to identify a top tier of projects (“Tier 
1”) capable of providing a wide variety of water management benefits to the Region. To the extent 
that funding is made available, high priority projects are selected for implementation from the Tier 
1 project list based on their ability to best address the Region‟s needs, achieve the objectives, 
and contribute to the measurable targets. The RWMG convened a Proposition 50 Project 
Selection Workgroup to select a suite of implementation projects for a successful $25 million 
grant application, and is currently under contract and implementing those priority projects. The 
RWMG recently convened a Proposition 84 Project Selection Workgroup to select a suite of 
projects for the upcoming funding application. Implementation of priority projects with Proposition 
84 funding will further facilitate accomplishment of our Regional goals and objectives. 

 Formally establish a long-term institutional structure to guide the ongoing development 
and implementation of the San Diego IRWM Plan. The RAC and RWMG were jointly 
responsible for IRWM Plan development.  As outlined in the MOU, the RWMG and RAC were to 
work together to establish and transition to a long-term institutional structure to replace the 
existing RWMG/RAC arrangement after Plan adoption. However, in December 2007, the RAC 
indicated support for the existing institutional structure and the RWMG agreed to commit funding 
support through the Proposition 84 planning grant (approximately 2 fiscal years). As such, the 
RWMG agencies adopted a new MOU in March 2009 that clarified their roles and responsibilities 
through 2013. Further, the RWMG convened a Watershed Planning and Outreach Workgroup in 
2009 which helped to identify the role of watershed groups within the IRWM program. This effort 
resulted in adoption of a Watershed Policy by the RAC that outlines how watershed groups can 
affect the project solicitation and selection process through timely input. Task 3-2 in the Work 
Plan provides the Region a new opportunity to discuss long-term governance and financing 
options to sustain the IRWM program over time. 

 Implement and update (as needed) a Public Outreach Plan that ensures key stakeholders 
and affected parties are informed and engaged in IRWM planning and implementation. The 
RWMG recognized the need to maintain an active public outreach program, targeting 
disadvantaged communities and environmental justice concerns.  Identification of and 
engagement with these communities is critical to adequately characterizing and addressing their 
needs.  The Public Outreach and Disadvantaged & Environmental Justice Community 
Involvement Plan was approved in 2007 and updated in 2009 to provide a timeline for soliciting 
active participation and representation on behalf of disadvantaged communities. The RWMG has 
implemented the recommended outreach and involvement methods outlined in the plan, including 
bi-monthly RAC meetings, public workshops, a Speakers Bureau, targeted DAC and tribal 
outreach, press releases, and other means. Specific outreach has been conducted to local 
organizations (i.e., San Diego CoastKeeper, Environmental Health Coalition for Water, and Rural 
Communities Assistance Corporation) to identify solutions to DAC and environmental health 
concerns. Special consideration is given in the project prioritization process to projects that 
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address the critical water supply and water quality needs of DACs and environmental justice 
communities. Task 1-4 in the Work Plan includes ongoing outreach and coordination with DACs 
and environmental justice organizations, articulation of their water management issues and needs 
for the IRWM Plan Update, and planning and engineering support for water management projects 
that address those needs. This effort is intended to directly address DWR‟s Statewide Priority 
“Ensure Equitable Distribution of Benefits” but providing funding for both outreach and technical 
support. Further, Task 1-5 in the Work Plan involves ongoing outreach and involvement by 
stakeholders and the general public through workshops, newsletters, and a Speakers Bureau. 

 Establish a regional, web-based system for sharing, disseminating and supporting the 
analysis of water management data and information. One of the issues limiting effective water 
management in the Region is the difficulty in developing and maintaining a comprehensive set of 
water management data and information. The RWMG developed and launched with program 
website (www.sdirwmp.org) as an interim source of water resources data and information. The 
RWMG, in collaboration with the Regional Board, has also developed a project proposal for a 
web-based system that will act as a central clearinghouse for water management data and 
information. That project proposal – which includes tasks soliciting stakeholder input on data 
management needs, convening a technical workgroup to oversee key data management tasks 
(e.g., review and update of regional data gaps, identification of strategies for addressing them, 
development of a centralized system for accessing data, etc.), developing baseline standards for 
integrating and assessing water management data and information, and  developing a 
centralized, web-based system for providing public access to key water management data sets – 
has been submitted to the regional prioritization process for consideration in the Prop 84 
Implementation Grant application. 

 Complete a needs assessment and develop recommendations for addressing existing 
deficiencies in the technical and scientific foundation of San Diego Basin Plan beneficial 
uses and water quality objectives.  The RWMG and RAC have identified resolving deficiencies 
in the San Diego Basin Plan as a major need for the Region.  Filling the existing gaps in 
knowledge and data related to the link between beneficial uses and water quality objectives will 
provide a sound basis for improved decision-making and will allow for improved water quality. As 
such, the RWMG is spearheading development of a White Paper on Collaboration with the 
Regional Board (see Task 2-1 in the Work Plan). The RWMG seeks to explore the extent to 
which IRWM programs can partner with Regional Boards to achieve greater regulatory certainty 
and the opportunity for working together to address issues with beneficial uses and water quality 
objectives. Thoroughly reviewing the technical and scientific basis for specific use designations 
and standards established under the Basin Plan will allow an open dialogue with IRWM 
stakeholders on the validity of established water quality standards. By partnering with the 
Regional Board, IRWM stakeholders will come away with understanding and agreement about 
what improvements and updates can be accomplished together. 

 Complete an updated assessment of local water management plans to ensure effective 
and upfront input from these plans during all phases of IRWM planning and 
implementation.  Where planning deficiencies are identified, address these deficiencies as 
part of the IRWMP update process.  The RWMG and RAC sought to incorporate extensive 
water resource planning conducted throughout the San Diego Region into the IRWM Plan. To 
ensure that all sub-regional water-related planning efforts inform and guide IRWM planning, the 
RWMG will conduct a planning study on water management and land use planning in the IRWM 
Plan Update (see Task 2-4 of the Work Plan). This task will involve an updated assessment of 
water management plans in the region, as well as acknowledgement and resolution of any 
inconsistencies with the IRWM Plan and local land use plans. The study will include a description 
of how the San Diego region can practice integrated land use and watershed management, 
including timely planning for water supply and wastewater improvements, provision of recycled 
water supply to large-scale irrigators, coordinated flood management and stormwater capture, 
enhanced habitat protection and restoration, and improved practices for protecting ground and 

http://www.sdirwmp.org/


Planning Grant Proposal 

  San Diego IRWM Region 

 

Attachment 3: Work Plan    Page 27 of 46   

surface water quality. The results of this planning study will be incorporated into the IRWM Plan 
Update.   

 Revise the IRWM Plan and publish the Second Edition of the San Diego IRWM Plan.  The 
2007 San Diego IRWM Plan is the result of an unprecedented integrated, regional approach to 
water planning in San Diego County, and presents a significant milestone in IRWM planning for 
water management agencies and stakeholders Region-wide.  Recognizing that planning at a 
regional scale is a time- and resource-intensive process, the RAC and RWMG have identified 
several areas which will require additional attention prior to achieving a fully integrated, regional 
approach to water management. Further, the RWMG, RAC, and stakeholders are committed to 
maintaining this IRWM Plan as a living document that will continue to evolve and adapt to 
respond to the Region‟s changing needs.  The Work Plan that follows this Background Setting 
outlines the activities necessary for completing a second edition of the San Diego IRWM Plan. 

Table 3: Implementation of Short-Term Priorities 

Short-Term Priority Implementation Actions 

Implement priority projects and programs that support the 
Region‟s IRWM goals and objectives 

The Region submitted a successful $25 million Proposition 
50 Implementation Grant Proposal 

 A Proposition 84-Round 1 Implementation Grant  
Proposal is under development 

Formally establish a long-term institutional structure to guide 
the ongoing development and implementation of the San 

Diego IRWM Plan 

The Region made a consensus decision to retain the 
existing RWMG/RAC structure until the IRWM Plan Update 

Task 3-2 in the Work Plan involves deliberation of long-
term governance and financing structures  

Implement and update (as needed) a Public Outreach Plan 
that ensures key stakeholders and affected parties are 

informed and engaged in IRWM planning and 
implementation 

A Public Outreach and Disadvantaged & Environmental 
Justice Community Involvement Plan was approved in 2007 

and updated in 2009 

Task 1-4 in the Work Plan includes ongoing outreach and 
coordination with DACs and environmental justice 

organizations 

Task 1-5 in the Work Plan involves ongoing outreach and 
involvement by stakeholders and the general public 

Establish a regional, web-based system for sharing, 
disseminating and supporting the analysis of water 

management data and information 

San Diego IRWM website (www.sdirwmp.org) was 
launched as a source of water resources information 

San Diego IRWM project database 
(http://irwm.wrime.com/sdirwm/login.php) was launched as 

a clearinghouse for water management projects  

The RWMG, in collaboration with the Regional Board, has 
developed a project proposal for a web-based Regional 

Water Data Management system 

Complete a needs assessment and develop 
recommendations for addressing existing deficiencies in the 
technical and scientific foundation of San Diego Basin Plan 

beneficial uses and water quality objectives 

Task 2-1 in the Work Plan involves development of a 
White Paper on Collaboration with the Regional Board to 

address water quality in the Region  

Complete an updated assessment of local water 
management plans to ensure effective and upfront input 

from these plans during all phases of IRWM planning and 
implementation.  Where planning deficiencies are identified, 

address these deficiencies as part of the IRWMP update 
process 

Task 2-4 of the Work Plan comprises a planning study on 

water management and land use planning in the IRWM 
Plan Update, including an updated assessment of water 

management plans  

Revise the IRWM Plan and publish the Second Edition of 
the San Diego IRWM Plan 

The Work Plan in this proposal outlines the activities 
necessary for completing a San Diego IRWM Plan Update 

http://www.sdirwmp.org/
http://irwm.wrime.com/sdirwm/login.php
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Implementation Actions for Long-Term Priorities 

The three long-term Plan priorities are being implemented over time through ongoing maintenance and 
expansion of the IRWM program.   

 Maintain an effective institutional structure.  As described above, the RAC indicated support 
in December 2007 for the existing institutional structure and the RWMG agreed to commit funding 
support through the Proposition 84 planning grant (approximately 2 fiscal years). However, this 
discussion needs to be revisited, along with discussion of long-term program financing. Task 3-2 
of the Work Plan provides for a facilitated discussion and determination of long-term 
governance. Once the preferred long-term institutional structure has been defined and 
established, the structure shall be maintained beyond the State‟s grant program.   

 Maintain public involvement.  Maintaining engagement and involvement by DACs is critical to 
ensuring that ongoing Plan implementation continues to meet the Region‟s changing needs.  A 
long-term priority for the IRWM planning process is the continued engagement and involvement 
by the general public as well as individual advocates and advocacy organizations for traditionally 
underrepresented communities. Throughout the IRWM Plan Update process, the RWMG will 
actively seek involvement from stakeholders, the general public, DACs, and tribal 
representatives. 

 Achieve goals and objectives.  The Regional goals and objectives represent the fundamental 
drivers for water resource projects in support of the Plan.  Implementation of the Region‟s water 
management projects, both with and without IRWM grant funding, allow the Region to address 
the issues and conflicts outlined above.  The measurable targets presented in the IRWM Plan 
provide a mechanism for measuring the Region‟s progress toward addressing the objectives and 
achieving this long-term priority.   

Regional Benefits  

Implementation of the 2007 San Diego IRWM Plan has helped achieve an unprecedented improvement in 
coordination among water retailers, wastewater and recycled water purveyors, stormwater managers, 
flood agencies, watershed groups, and many other stakeholders within the region. The IRWM program 
has helped to build trust and improve communication among players within the water industry, including 
those who have historically been at odds. As described in the „Water-Related Objectives and Conflicts‟ 
section above, the relationships developed among RWMG and RAC members has led to collaboration 
addressing controversial issues and projects (e.g., IPR and desalination). Through all of its planning and 
coordination activities, the IRWM program has helped to facilitate implementation of projects and 
programs that contribute to the designated IRWM Plan goals of: developing reliable water supplies, 
protecting and enhancing water quality, providing stewardship of our natural resources, and increasing 
coordination and integration of water management planning. 

As documented in Section F of the IRWM Plan, implementation of the IRWM Plan and its water 
resources projects will result in many long-term regional benefits: water quality improvement, ecosystem 
improvement, fish and wildlife enhancement, flood control enhancement, erosion control enhancement, 
public safety enhancement, recreation and public access enhancement, enhanced of water supply 
reliability, reduced wastewater discharges, improved water management coordination, enhanced 
scientific knowledge and public understanding/awareness, and funding and economic benefits.  

Table 4 summarizes these regional benefits by water management strategy. Section H of the IRWM 
Plan provides a detailed description of how implementation of the IRWM Plan will result in the benefits 
listed above. 
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Table 4: Summary of Regional Benefits by Water Management Strategy  

Water Management Strategy 

Regional Benefit  
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Agricultural Land Stewardship ● ● ●  ●     ●  ●    ● 

Agricultural Water Use Efficiency ● ● ●      ●  ●  ● ● ● ● 

Groundwater Management ●     ●   ● ●   ● ●  ● 

Conjunctive Use      ●   ● ●   ● ●  ● 

Conveyance       ●   ● ●   ●   ● 

Seawater Desalination      ●   ● ●   ●    

Potable Water Treatment and 
Distribution  

     ●   ● ●   ●   ● 

Economic Incentives ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● 

Ecosystem restoration ● ● ● ● ●  ● ●  ● ●  ● ● ● ● 

Ecosystem preservation ● ● ● ● ●  ● ●  ● ●  ● ● ● ● 

Env. and habitat protection and 
improvement 

● ● ● ● ●  ● ●  ● ●  ● ● ● ● 

 Wetlands enhancement and creation ● ● ● ● ●  ● ●  ● ●  ● ● ● ● 

Floodplain Management   ●  ● ● ● ● ●     ● ●  ● 

Groundwater Aquifer Remediation ● ●    ●   ● ●   ● ●  ● 

Matching Quality to Use ●            ●   ● 

 Pollution Prevention ● ● ●   ● ●   ● ●  ● ● ● ● 

Water quality protection and 
improvement 

● ● ●   ● ●   ● ●  ● ● ● ● 

Wastewater treatment
\
 ● ● ●   ● ●   ● ●  ● ● ● ● 

Recharge Area Protection  ● ● ●    ● ● ●  ● ●   ● 

Recycled Water         ●  ●  ●   ● 

Regional Surface Storage ●  ● ●  ● ● ● ● ●   ● ●  ● 

Reoperation and Reservoir 
Management 

●  ● ●  ● ● ● ● ●   ● ●  ● 

Urban Land Use Management ● ● ● ● ● ● ●    ● ● ●  ● ● 

Urban Runoff Management ● ● ●  ● ● ●    ●  ● ● ● ● 

Urban Water Use Efficiency ● ● ●      ●  ●  ● ● ● ● 

Water Transfers         ● ●   ●   ● 

Water-Dependent Rec. and Public 
Access 

●     ● ● ●     ●  ● ● 

Watershed Management and 
Planning 

● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● 

Project-specific and/or programmatic environmental compliance processes (CEQA, and if applicable 
NEPA) will evaluate the significance of the impacts.  Impacts concluded as being significant must be 
mitigated to a level of non-significance (unless the lead agency makes findings of overriding 
consideration). 

Inter-Regional Benefits and Impacts  

Implementation of IRWM projects addressing water conservation, groundwater, water transfer, 
desalination, and recycled water are projected to result in a decreased demand for State Water Project 
(SWP) and Colorado River supplies within the next 20 years. This reduction in imported water need, in 
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concert with other Statewide programs, will help implement objectives established as part of the CALFED 
Bay Delta Program.  Reducing the Region‟s dependence on imported water will also result in inter-
regional benefits associated with reductions in capacity and flows within the SWP, Colorado River 
Aqueduct, and Metropolitan conveyance, treatment, and storage facilities.   

Additionally, coordination among the Tri-County FACC will ensure that inter-regional benefits and impacts 
of proposed IRWM projects are considered. Collaboration among the San Diego, Upper Santa Margarita, 
and Orange County Regions through the Tri-County FACC will result in implementation of projects and 
programs that are mutually beneficial for water managers throughout the Funding Area. As above, 
potential negative impacts associated with this collaboration are limited to construction-related impacts 
associated with individual projects. However, project-specific and/or programmatic environmental 
compliance processes will mitigate those impacts. 

K. Current IRWM Plan Standards  

The San Diego IRWM Plan is organized in accordance with the IRWM Plan Standards established in 
DWR‟s Proposition 50 IRWM Grant Program Guidelines (June 2007). Table 5 cross-references the new 
IRWM Plan Standards with relevant sections of the San Diego IRWM Plan and identifies chapters 
needing revision. Exhibit C provides a detailed outline for the proposed IRWM Plan Update.  

Sustained Regional Water Management 

The IRWM planning process builds upon existing planning authorities within the region and coalesces 
water management priorities across functional areas. Bringing together diverse stakeholders from 
different facets of water management allows the Region to understand where synergistic opportunities in 
program, infrastructure, and data needs exist. This understanding then enables the agencies and 
organizations in the Region to develop partnerships, pool resources, and incorporate increasingly holistic, 
sustainable approaches to existing planning and program design. Facilitating communications among 
planners and project proponents, the RWMG has commissioned an on-line database aimed at providing 
universal access to information about IRWM planning and projects in the San Diego region. This process 
of regional partnering is leading the Region towards a collaborative water management portfolio, wherein 
shared projects and programs ensure water supply reliability, improved water quality, and restored 
habitats.   

Through the IRWM Plan Update, the Region will facilitate the sustained development of regional water 
management and the IRWM process. The partnerships between water retailers, wastewater agencies, 
stormwater managers, and environmental managers that have developed through this regional effort 
have created a structure for ongoing coordination. The IRWM program serves the following important 
regional functions: 

 The IRWM Plan provides guidance on regional goals, objectives, and water management 
strategies to direct development and refinement of water resources projects at the local level. 
This ensures that local agencies are implementing projects and programs that will lead to a 
regional water management portfolio that fully achieves the IRWM Plan targets. 

 The IRWM program (via meetings and workshops) provides a forum for members of different 
functional areas to interact and discuss their perspectives on critical water-related topics. This 
type of interaction, combined with the direction provided in the IRWM Plan, has led to new and 
innovative partnerships. 

 The RWMG, as managing entity of the IRWM program, has the authority to prepare and submit 
grant applications through a variety of sources, including DWR‟s IRWM grant program. With 
project lists determined by the RWMG, RAC, and its Workgroups, these grant applications 
provide incentives for stakeholders to engage in critical decisions regarding the future of water 
management in the San Diego Region.  

Each of these functions is helping to build up the San Diego IRWM program as an independent and 
sustained regional forum, both now and beyond the State IRWM grant funding programs. 
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Table 5: San Diego IRWM Plan and the Current Plan Standards (August 2010) 

IRWM Plan 
Standards 

San Diego IRWM Plan 
(2007) 

Revisions Needed 
Proposed  IRWM Plan 

Reorganization 

Governance Section N, Stakeholder 
Involvement 

Expand discussion of governance 
structure, public noticing, Plan 

adoption, decision-making, and 
collaborative process 

Chapter 3, Governance and 
Stakeholder Involvement 

Region 
Description  

Section B, Region 
Description 

Refine description of regional 
description based on new/updated 

information about the Region 

Chapter 2, Region Description, 
Issues, and Needs 

Objectives  Section C, Vision, 
Mission, Goals and 

Objectives 

Expand discussion of process used to 
determine objectives 

Chapter 4, Vision, Mission, 
Goals, and Objectives 

Resource 
Management 

Strategies 

Section D, Water 
Management Strategies 

Expand discussion of process used to 
identify resource management 

strategies for IRWM Plan 

Chapter 5, Resource 
Management Strategies 

Integration Section E, Integration of 
Water Management 

Strategies 

Expand discussion of 
stakeholder/institutional and project 

integration 

Chapter 6, Project Evaluation 
and Prioritization 

Project Review 
Process 

Section F, Regional 
Priorities 

Expand discussion of project 
submittal, funding application 
prioritization, and modification 

Chapter 6, Project Evaluation 
and Prioritization 

Impact and 
Benefit 

Section H, Impacts and 
Benefits 

Expand discussion of the impacts and 
benefits of program implementation 

Chapter 8, Framework for 
Implementation 

Plan Performance 
and Monitoring  

Section I, Evaluation of 
Plan Performance 

Refine discussion of methods to 
evaluation Plan performance 

Chapter 8, Framework for 
Implementation 

Data Management  Section J, Data 
Management 

Expand discussion of the IRWM data 
management system 

Chapter 7, Data Management 
and Technical Analysis 

Finance  Section K, Financing Expand discussion of sources and 
certainty of funding 

Chapter 8, Framework for 
Implementation 

Technical 
Analysis  

N/A  New discussion of technical 
information, analysis, and methods 

Chapter 7, Data Management 
and Technical Analysis 

Relation to Local 
Water Planning  

Section M, Consistency 
with Local Plans 

Expand discussion of relation to local 
water and flood management 

planning 

Chapter 2, Region Description, 
Issues, and Needs 

Relation to Local 
Land Use 
Planning  

Section M, Consistency 
with Local Plans 

Expand discussion of relation to local 
land use planning, relationships 
between water managers and 

planners, and proactive efforts to 
improve relationships 

Chapter 2, Region Description, 
Issues, and Needs 

Stakeholder 
Involvement 

Section N, Stakeholder 
Involvement 

Expand discussion of process used to 
engage stakeholders and DACs, 

decision-making process, and 
information access 

Chapter 3, Governance and 
Stakeholder Involvement 

Coordination  Section O, Coordination Expand discussion of coordination 
with State and federal agencies, as 
well as Tri-County FACC partners 

Chapter 3, Governance and 
Stakeholder Involvement 

Climate Change N/A New discussion of climate change, 
anticipated implications and effects, 

and mitigation opportunities 

Chapter 2, Region Description, 
Issues, and Needs 
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IRWM Plan Standards 

Table 5 (above) and Exhibit C provide a detailed outline for the proposed IRWM Plan Update. The 
following updates, revisions, and new information are necessary to fully meet the new Plan Standards. 

Water Management Needs of DACs 
The San Diego Region is committed to engaging DACs and environmental justice communities in 
identification of water management issues, needs, and solutions within their communities. In order to do 
this, the RWMG needs to conduct targeted outreach to those DAC and environmental justice 
organizations that can help to articulate the critical water supply and water quality needs in DACs and 
collaborate on development of implementation projects to address those needs. Task 1-4 in the Work 
Plan includes ongoing outreach and coordination with DACs and environmental justice organizations, 
articulation of their water management issues and needs for the IRWM Plan Update, and planning and 
engineering support for water management projects that address those needs. This effort is intended to 
directly address DWR‟s Statewide Priority “Ensure Equitable Distribution of Benefits” by providing funding 
for both outreach and technical support. 

Water Management Needs of Tribes 
The San Diego Region is committed to engaging tribes in identification of water management issues, 
needs, and solutions on their sovereign lands. In order to do this, the RWMG needs to conduct targeted 
outreach to tribal members that can help to characterize historical and current water management 
practices on tribal lands. Task 1-5 in the Work Plan addresses coordination with tribes in order to 
improve participation in the IRWM program, and ultimately, management of shared water resources. With 
this effort, the RWMG is committed to achieving DWR‟s Statewide Priority “Improve Tribal Water and 
Natural Resources”. 

Regional Priorities – Basin Planning 

DWR‟s Plan Standards requires Regions to develop both regional priorities and implementation actions to 
accomplish those priorities. As described in Section G: Regional Priorities above, the San Diego IRWM 
Plan includes a short-term priority to address technical and scientific deficiencies in the Basin Plan. In 
Task 2-1 of the Work Plan, the RWMG seeks to explore the extent to which IRWM programs can partner 
with Regional Boards to achieve greater regulatory certainty, and the opportunity for integrated regulatory 
solutions through working together collaboratively.  Collaboration opportunities include the collection of 
water quality data, watershed and regulatory planning, stakeholder outreach, and other mutually 
beneficial endeavors to be determined in the scoping of the White Paper. By partnering with the Regional 
Board, IRWM stakeholders will come away with understanding and agreement about what improvements 
and updates can be accomplished together. The RWMG has already committed funding for the White 
Paper and will pursue this task prior to release of DWR‟s recommendations on the Planning Grants. 

Regional Priorities – Salinity and Nutrient Planning 

DWR‟s Plan Standards requires Regions to develop both regional priorities and implementation actions to 
accomplish those priorities. As described in Section J: Plan Implementation above, recent adoption of 
the Recycled Water Policy by the State Water Resources Control Board has resulted in an urgency to 
develop and adopt salinity and nutrient management plans for local groundwater basins. In the IRWM 
Grant Program Guidelines‟ Statewide Priorities, DWR endorses salinity and nutrient management 
planning as a Statewide Priority for the IRWM program. Task 2-2 in the Work Plan includes development 
of a set of Salinity and Nutrient Management Planning Guidelines that will guide the region‟s stakeholders 
in meeting requirements set by the Recycled Water Policy, as well as funding for preparation of several 
individual basin plans. Understanding of the salt and nutrient loadings, sources, and reduction strategies 
within the local groundwater basins will support improved water resources management within the San 
Diego Region. Development of salinity and nutrient management plans by the San Diego Region and our 
Tri-County FACC partners will also fully implement Strategy 18 of the California Water Plan Update 2009. 

Water Management and Land Use Planning 
In order to meet the new Plan standards, the San Diego IRWM region needs to update the discussion of 
consistency with regulatory plans, relation to local water and flood management planning, and relation to 
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local land use planning. Task 2-3 in the Work Plan will include assessment of water management plans 
within the region, linkages between water management and land use planning, and current relationships 
between water managers and land use planners. The study will include a description of how the San 
Diego region can practice integrated land use and watershed management, including timely planning for 
water supply and wastewater improvements, provision of recycled water supply to large-scale irrigators, 
coordinated flood management and stormwater capture, enhanced habitat protection and restoration, and 
improved practices for protecting ground and surface water quality. The results of this planning study will 
be incorporated into the IRWM Plan Update. 

Integrated Flood Management 
DWR‟s IRWM Grant Program Guidelines‟ Statewide Priorities include a greater emphasis on integrated 
flood management. In order to do this, the RWMG will assess and define guidelines for how land use can 
impact watershed health. Because floodplain management can provide opportunities for better resource 
management (i.e., protection and improvement of ecosystem functions), these guidelines will help local 
land use planners to make better planning decisions. Task 2-4 in the Work Plan will also address 
opportunities to improve relationships between flood managers to implement integrated flood 
management. The San Diego IRWM Region will coordinate with our Tri-County FACC partners to clarify 
and promote integrated flood management practices, emphasizing LID techniques that store and infiltrate 
runoff while protecting groundwater quality. We will focus on translating the principles of integrated flood 
management outlined in the California Water Plan 2009 Update to the region‟s flood control efforts. The 
results of this planning study will be incorporated into the IRWM Plan Update. 

Long-Term Governance 
In order to meet the new Plan Standards, the San Diego IRWM region will discuss and determine long-
term governance and financing structures for the IRWM program. Although the RWMG agreed to commit 
funding support through the Proposition 84 planning grant (approximately 2 fiscal years), the Region must 
determine how to finance ongoing regional coordination and collaboration efforts even if the State‟s 
IRWM Grant program is dissolved. Topics for discussion include how the long-term governance structure 
addresses and ensures various activities, ensures effective decision-making, offers balanced access and 
opportunity for participation, and facilitates long-term implementation of the Plan‟s regional priorities. 
Task 3-2 of the Work Plan outlines with scope of work necessary to determine a long-term governance 
and financing plan, as well as lay out a transition plan. Draft and final formal governance agreements 
(e.g., MOU, 501(c)(3) documentation, or joint powers agreement) will be developed to support the 
transition. 

Stakeholder Involvement 

In coordination with determination of the long-term governance structure, the San Diego IRWM region 
must revisit and confirm our approach to stakeholder involvement. The Public Outreach and 
Disadvantaged & Environmental Justice Community Involvement Plan was approved in 2007 and 
updated in 2009 to provide a timeline for soliciting active participation and representation on behalf of 
stakeholders, including DACs. The RWMG has implemented the recommended outreach and 
involvement methods outlined in the plan, including bi-monthly RAC meetings, public workshops, a 
Speakers Bureau, targeted DAC and tribal outreach, press releases, and other means. Through ongoing 
dialogue with the RAC and Workgroups, the Region will determine additional processes to facilitate 
stakeholder involvement and information access, as well as coordination with neighboring IRWM regions 
and State, federal, and local agencies.  

Utilizing all of the stakeholder outreach methods described in Task 1 of the Work Plan, the San Diego 
IRWM program will maintain a collaborative, multi-stakeholder process that addresses the Region‟s 
unique water management issues and helps to develop multi-benefit water resources solutions in 
response to those issues. Coordination with the Tri-County FACC on Funding Area (inter-regional) issues, 
such as climate change and salinity management, will occur at Tri-County FACC meetings. 

Inter-Regional Coordination 
In order to effectively plan and implement water management projects on watershed lands that span 
neighboring IRWM regions, the Region must coordinate and collaborate with the other RWMGs on the 
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Tri-County FACC (Upper Santa Margarita and South Orange County). As provided in DWR‟s Plan 
Standards, neighboring IRWM regions shall develop partnerships to address common issues. Task 1-6 in 
the Work Plan addresses coordination with the Tri-County FACC to coordinate planning and 
implementation within watershed overlay areas. The Tri-County FACC builds a foundation that ensures 
sustainable water resources planning within the entire Funding Area. 

Regional Objectives and Priorities 

In order to meet the new Plan Standards, the San Diego IRWM region must revisit and confirm the 
Regional goals and objectives. To the extent that funding is made available, high priority projects are then 
selected for implementation based on their ability to best address the Region‟s needs, achieve the 
objectives, and contribute to the measurable targets. To ensure that the IRWM Plan truly reflects regional 
priorities, the Region‟s stakeholders must engage in focused discussion of those priorities. Task 3-4 of 
the Work Plan includes an in-depth discussion and update of the short- and long-term priorities laid out 
in the 2007 IRWM Plan. Due to changing regulatory and physical conditions in the Region, the RWMG 
and RAC must define program priorities for the next 3-5 years. 

As part of the IRWM Plan Update, the Region must also revisit and confirm the project prioritization 
process, including the project submittal process, prioritization process, funding application prioritization, 
and modification process. These topics will also be addressed in Task 3-4 of the Work Plan as they 
relate to the program priorities recommended by the technical workgroup. 

Plan Performance and Monitoring 

In order to ensure that the IRWM Plan goals and objectives are being appropriately and effectively met, 
the Region must revisit the Plan metrics. The metrics outline the water management improvements (such 
as acre-feet of new recycled water supply or acres of floodplain habitat protected) sought through 
implementation of the priority projects. The metrics are also the yardstick by which we measure Plan 
performance. In Task 3-5 of the Work Plan, a technical workgroup will develop a recommended list of 
IRWM Plan metrics that will accurately, clearly, and simply describe the region‟s targets. The workgroup 
will also clarify how the IRWM program will obtain the data necessary to measure Plan progress from 
project proponents and other sources. 

Climate Change Analysis 
In order to meet the new Plan Standards and implement DWR‟s Statewide Priority “Climate Change 
Response Actions”, the San Diego IRWM region will develop a complete climate change analysis, 
including legislative and policy context, implications and consideration of the effects of climate change, 
and climate change mitigation and greenhouse gas (GHG) reduction strategies. The San Diego Region 
will collaborate with the San Diego Foundation, who is currently addressing climate protection along the 
San Diego shoreline, on identification of adaptation strategies for sea level rise, coastal flooding, storm 
surge, and salt water inundation. Further, we will build on the Foundation‟s efforts to develop GHG 
emissions inventory tools and trainings. The San Diego Region will also work with our Tri-County FACC 
partners to develop climate change analysis that is common across regions. We will develop a shared 
understanding of the Funding Area‟s vulnerability to climate impacts, as well as potential cross-
jurisdictional responses. Task 3-3 of the Work Plan will include an evaluation of the adaptability of water 
management systems in the region to climate change, as well as development of the climate change 
analysis and GHG inventory required by DWR in the IRWM Plan Standards. This GHG Inventory will be a 
useful tool for the Region in understanding the regional baseline and in selecting IRWM projects that 
reduce regional GHG emissions. The IRWM Plan Update will place greater emphasis on projects that 
reduce energy consumption and shift to cleaner energy sources.   

IRWM Plan Update 
Following the completion of multiple planning studies within the Region, the RWMG and RAC will begin 
updating the IRWM Plan text to meet the new Plan Standards. Exhibit C contains a draft detailed outline 
for the IRWM Plan Update, which will incorporate revisions to reflect changing regulatory and physical 
conditions since adoption of the San Diego IRWM Plan in 2007. The IRWM Plan Update will be 
reorganized to improve its readability for the Region‟s stakeholders, while containing all of the 
requirements outlined in DWR‟s Plan Standards. Task 3-6 in the Work Plan provides for update of the 
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Plan text and production of administrative and public review drafts of the IRWM Plan Update. Task 3-7 of 
the Work Plan provides for any necessary revisions to the Plan that results from public review and 
production of a final IRWM Plan Update. Task 3-8 in the Work Plan provides for preparation of a 
Highlights document for distribution to stakeholders and elected officials summarizing the IRWM Plan 
Update. 

Work Plan  

This scope of work assumes a two-year (24-month) grant contract timeframe through adoption of the 
IRWM Plan Update in December 2012. 

Task 1: Outreach and Communication 

Task 1-1: RWMG Meetings and Coordination 

The RWMG meets on a biweekly basis, with approximately one-half of the meetings being held via 
conference call and the remainder of meetings being held in person. These meetings are critical to 
maintaining ongoing communication among RWMG members.  These meetings involve discussion of 
program administration, upcoming planning and funding opportunities, and facilitation of the RAC and 
Workgroups. This task will include continued support of the RWMG, including preparation for, facilitation 
of, and participation in biweekly RWMG meetings.  

Deliverables: 

 Meeting agendas, draft and final meeting notes, working materials and handouts, and conference 
call-in information (when necessary) 

Assumptions: 

 Approximately 75% of RWMG meetings during the contract timeframe will involve IRWM Plan 
Update activities. The remaining 25% of RWMG meetings will involve funding applications or 
administration and are not included in the proposed budget. 

 Approximately 22% of the RWMG meetings from September 30, 2008 – present addressed topics 
for the IRWM Plan Update. 

 All RWMG (SDCWA, City of San Diego, and County of San Diego) staff time for RWMG meetings 
is part of the region‟s funding match. 

Task 1-2: RAC Meetings and Coordination 

The RAC meets on a bimonthly basis. These meetings are important to maintaining ongoing 
communication between the RWMG and the primary stakeholder group.  In addition, these meetings are 
critical to gathering input needed from the RAC to make key program decisions. These meetings involve 
discussion of IRWM planning topics, regional water management issues, funding opportunities, and 
program recommendations. This task will include continued support of the RAC, including preparation for, 
facilitation of, and participation in bimonthly RAC meetings.  

Deliverables: 

 Electronic and hard copy meeting agendas and handouts, presentations (if applicable), 
coordination of speakers / presenters (if applicable), and draft and final meeting notes 

Assumptions: 

 Approximately 85% of the RAC meetings during the contract timeframe will involve IRWM Plan 
Update activities. The remaining 15% of RAC meetings will involve funding applications or 
administration and are not included in the proposed budget. 

 Approximately 60% of the RAC meetings from September 30, 2008 – present explored topics that 
will be incorporated the IRWM Plan Update: 
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o February 11, 2009 – Water supply for agricultural resources 

o August 19, 2009 – San Diego tribes and water resources 

o October 14, 2009 – Climate change panel 

o February 3, 2010 – Collaboration with the Regional Board 

o April 7, 2010 – Land use planning and water management 

o June 2, 2010 – Floodplain management; Salinity and nutrient management planning 

 All RWMG (SDCWA, City of San Diego, and County of San Diego) staff time for RAC meetings is 
part of the region‟s funding match. 

Task 1-3: Public Involvement 

This task includes several different outreach methods to ensure that all stakeholders are being involved in 
the IRWM program: public workshops, a Speakers Bureau, newsletters and press releases, and other 
means. Building on the Public Outreach and Disadvantaged & Environmental Justice Community 
Involvement Plan approved in 2007 and updated in 2009, this task establishes a framework for greater 
involvement in the IRWM Plan Update. Seeking not only to educate stakeholders, the RWMG will focus 
on activities that receive real and useful input from regional stakeholders. Emphasis will be placed on 
engaging and coordinating with local watershed groups during all phases of the Plan Update. 

This task will include facilitation of up to ten (10) public workshops to mark IRWM Plan Update milestones 
held throughout San Diego County.  The workshops are intended to reach out to and solicit input from 
stakeholders and organizations, such as watershed groups, who are unable to commit the resources to 
bi-monthly RAC meetings. The workshops will be distributed throughout the County and will be held at 
differing dates and times to ensure participation by both agency staff and other local stakeholders, 
including representatives from DACs. Emphasis will be placed on receiving input from stakeholders, 
rather than solely educating them about the IRWM program. These workshops may address the following 
activities: 

 Revised IRWM Plan goals, objectives, and metrics (Task 3-4) 

 Revised project prioritization criteria and project selection process 

 Recommended governance structure, including financing and transition plans (Task 3-2) 

 Climate change impact analysis, adaptation strategies, and methodology for GHG emissions 
inventory (Task 3-3) 

 Recommendations on collaboration with the Regional Board (Task 2-1) 

 Updates on salinity and nutrient management planning efforts (Task 2-2) 

 Recommendations on coordination between regional flood managers (Task 2-3) and land use 
planners (Task 2-4) 

 Call for new projects to be included within the IRWM Plan Update 

 Brainstorming of integration opportunities for IRWM projects 

 Release of draft IRWM Plan for public review 

This task will also include the ongoing Speakers Bureau by the RWMG agencies. By request, RWQCB 
staff makes presentations to other groups and organizations (e.g., WURMP workgroups, City councils, 
environmental advocacy groups, watershed councils, etc) about the IRWM program, current activities, 
and upcoming funding opportunities.   
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Deliverables: 

 Draft and final update of the Public Outreach and Disadvantaged & Environmental Justice 
Community Involvement Plan, including public workshops, a Speakers Bureau, newsletters and 
press releases, and other means 

 Up to 10 public workshops, including preparation of meeting agendas and handouts, 
presentations (if applicable), coordination of speakers / presenters (if applicable), and draft and 
final meeting notes 

Assumptions: 

 All RWMG (SDCWA, City of San Diego, and County of San Diego) staff time for public outreach 
is part of the region‟s funding match. 

Task 1-4: Coordination with Disadvantaged Communities  

The RWMG and RAC members will conduct ongoing outreach to DAC representatives throughout San 
Diego County. The RWMG will begin by refining the current list of DAC contacts to ensure that all DAC 
and environmental justice communities are included, from both rural and urban areas. The RWMG will 
then prepare for and facilitate up to six (6) meetings in DACs, targeted at coordinating directly with DAC 
leaders and identifying the major issues and priorities of those communities. These discussions will result 
in the development of a new section in the IRWM Plan Update to characterize DACs and their water 
management needs. 

These meetings are also intended to support the DAC representatives in identifying implementation 
project concepts that meet their critical water supply and water quality needs. The RWMG will then 
facilitate development of implementation project work plans, budgets, and schedules for those priority 
DAC projects. This DAC outreach task will not only help the region to identify needs within the DAC 
areas, but it will also move the region forward in addressing those needs.  

Deliverables: 

 Up to 6 DAC outreach meetings, including preparation of draft and final agendas, presentations, 
handouts, and notes 

 Draft and final IRWM Plan section articulating DACs and their water management needs 

 Assist in development of up to 4-6 implementation project work plans, budgets, and schedules 
that meet critical water supply and water quality needs in DACs 

Assumptions: 

 Approximately $5,000 in water resources engineering support per DAC implementation project 
developed; 30-hour level of effort per project. 

 All RWMG (SDCWA, City of San Diego, and County of San Diego) staff time for DAC outreach is 
part of the region‟s funding match. 

Task 1-5: Coordination with Tribes 

The RWMG and RAC members will conduct ongoing outreach to tribal representatives throughout San 
Diego IRWM region. The RWMG will begin by refining the current list of tribal contacts for all 18 tribes 
within the region. The RWMG will then prepare for and facilitate up to six (6) subregional meetings for 
tribal representatives (north, central, and south areas), intended to engage tribal representatives in 
identifying the major issues and priorities of their lands. These discussions will result in the development 
of a new section in the IRWM Plan Update to characterize local tribes and their water management 
needs. 

These meetings will dovetail with the tribal outreach being conducted via the Tribal Water Summit 2009 
(http://www.waterplan.water.ca.gov/tribal2/tws/). Based on these meetings, the RWMG will work with the 
tribes to develop a series of „tribal water stories‟ for the San Diego region. These stories will be recorded 

http://www.waterplan.water.ca.gov/tribal2/tws/
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and compiled, uploaded to the San Diego IRWM website (www.sdirwmp.org), and included within the 
IRWM Plan Update.  

Deliverables: 

 Up to 6 tribal outreach meetings, including preparation of draft and final agendas, presentations, 
handouts, and notes 

 Draft and final IRWM Plan section articulating local tribes and their water management needs 

 Draft and final tribal water stories for the San Diego region 

Assumptions: 

 Approximately $25,000 in planning and production support for documentation of the tribal water 
stories; 150-hour level of effort. 

 All RWMG (SDCWA, City of San Diego, and County of San Diego) staff time for tribal outreach is 
part of the region‟s funding match. 

Task 1-6: Coordination with Tri-County Funding Area Coordinating Committee 

The Tri-County FACC meets on approximately a bimonthly basis. These meetings are important to 
maintaining ongoing communication between the RWMGs of the three neighboring regions within the San 
Diego Funding Area. These meetings address IRWM planning topics in common across the overlay 
areas, as well as possible collaboration on implementation projects that address shared water supply and 
water quality issues. This task will include continued support of the Tri-County FACC, including 
preparation for and participation in bimonthly Tri-County FACC meetings. Materials prepared by the Tri-
County FACC will include shared IRWM Plan Update text, maps, and graphics. 

Deliverables: 

 Action items for to San Diego RWMG agencies, including shared IRWM Plan Update chapter 
text, maps, and other materials 

Assumptions: 

 Approximately 85% of Tri-County FACC meetings during the contract timeframe will involve 
IRWM Plan Update activities. The remaining 15% of Tri-County FACC meetings will involve 
funding applications or administration and are not included in the proposed budget. 

 All RWMG (SDCWA, City of San Diego, and County of San Diego) staff time for Tri-County FACC 
coordination is part of the region‟s funding match. 

Task 1-7: IRWM Website Updates 

This task will include approximately monthly updates to the San Diego IRWM website (www.sdirwmp.org) 
to maintain current meeting information and post project updates, press releases, meeting materials, and 
other items of interest. (Updates may occur more frequently as necessary.) Draft deliverables for the 
IRWM Plan Update will be uploaded for stakeholder review, including revised goals and objectives, 
project prioritization framework, integration opportunities, coordination with land use and flood control 
agencies, impacts and benefits, plan performance measures, data management, and other sections.  
Further, the RWMG will explore integration of discussion forum functionality into the website, for use by 
regional stakeholders in engaging in the IRWM program. 

Deliverables: 

 Approximately monthly updates to www.sdirwmp.org.  

http://www.sdirwmp.org/
http://www.sdirwmp.org/
http://www.sdirwmp.org/
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Task 2: Planning Studies 

Task 2-1: Collaboration with Regional Board 

The RWMG seeks to explore the extent to which IRWM programs can partner with Regional Water 
Quality Control Boards (Regional Boards) to achieve greater regulatory certainty, and the opportunity for 
integrated regulatory solutions through working together collaboratively.  Collaboration opportunities 
include the collection of water quality data, watershed and regulatory planning, stakeholder outreach, and 
other mutually beneficial endeavors to be determined in the scoping of this White Paper. 

In February 2009, the RAC discussed and brainstormed potential topics of mutual interest that could form 
the basis for a new partnership with the the San Diego Regional Water Quality Control Board. The 
following are just a few of the suggested topics: 

 Basin Planning – IRWM can inform and fortify beneficial use designations and water quality 
objectives, build in flexibility for changing objectives (process), balance prioritization, address 
competing uses and discrepancies. Specifically address TDS (total dissolved solids) in recycled 
water, salt/nutrient management planning efforts. 

 Monitoring and Assessment – Better coordination and use of monitoring data (e.g., SDRPF, 
Regional Board, UCSD project: SD Bay). Develop a consistent and standardized approach to 
data collection in collaboration with Tri-County FACC. Potential regional data portal, pooling of 
monitoring resources. 

 IPR (Indirect Potable Reuse) – Address conflicting regulations (CDPH and RWQCB) which create 
costly hurdles to system expansion. 

 Mitigation/MSCP (Multiple Species Conservation Program) Coordination – Need to streamline 
regulatory/ permitting processes, conflicting mandates. 

 Landscapes and LID (Low Impact Development) – Coordinate with agencies and NGO‟s to get 
water into the ground, integrated flood management. 

The proposed White Paper will explore the potential for a collaborative partnership between the San 
Diego IRWM program and the San Diego Regional Board to support water resources management. The 
study will identify how San Diego‟s Regional Water Quality Control Plan water quality objectives might be 
informed and fortified by San Diego‟s IRWM Plan. The target audiences for this White Paper are twofold: 
1) the local RWMG and Regional Board in establishing a unique new partnership; and 2) DWR and other 
IRWM programs throughout the State to inform the 2013 California Water Plan and IRWM Plan Updates. 

This task includes the following activities: 

 Up to 5 meetings of a White Paper Workgroup to discuss key issues and conflicts, data collection 
and management, collaborative solutions, priority recommendations, and comments on the 
administrative draft White Paper  

 Annotated White Paper outline, including up to three heading levels and a list of charts, tables, 
and figures 

 Preparation of an administrative draft, draft, and final White Papers 

Deliverables:  

 Up to 5 White Paper Workgroup meetings, including preparation of agendas, presentations, 
handouts, and notes 

 Annotated White Paper outline 

 Administrative draft, draft, and final White Paper 
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Task 2-2: Salinity and Nutrient Management Planning 

The RWMG will develop a Salinity and Nutrient Management component for the IRWM Plan Update 
designed to support data needs that are common across the region. The intent is to develop a set of 
Salinity and Nutrient Management Planning Guidelines that will guide the region‟s stakeholders in 
meeting requirements set by the State Water Resources Control Board‟s Recycled Water Policy. These 
Guidelines will then be used to conduct planning work that supports basin-specific efforts by local 
agencies. The resultant Salinity and Nutrient Management Plans will not only be developed in a more 
cost-effective manner using this approach, but will also share a common approach that will facilitate 
dialogue between areas regarding net benefits of potential requirements and changes in salt 
management practices across the region.  

The initial phases of salinity and nutrient planning consist of 1) developing a regional guidance document 
in collaboration with the Regional Board and 2) developing 3-6 individual Salinity and Nutrient 
Management Plans in collaboration with basin stakeholders. 

Salinity and Nutrient Management Guidelines 

The RWMG, in collaboration with the Southern California Salinity Coalition, will develop guidelines for 
salinity and nutrient planning in the San Diego region. The guidelines will be specific to the basins within 
the San Diego (Region 9) Regional Board jurisdiction. The guidelines will be developed in a collaborative 
stakeholder driven effort and should represent a consensus between the Regional Board and 
stakeholders in the San Diego region on how salt and nutrient management plans will be developed and 
approved by the Regional Board. The goal is to encourage voluntary preparation of the plans by 
stakeholders.   

The guidelines will include background on the State Board Recycled Water Policy and intent of the 
guidelines to address that policy. The guidelines will address groundwater salinity and nutrient 
constituents of concern in the San Diego region, a general characterization of the basins, a proposed 
tiered approach which matches the level of effort for each basin with the degree of concern or interest, 
prioritization of basins within the San Diego region for development of plans, and a description of salinity 
management tasks to be included in the respective plans.    

Salinity and Nutrient Management Plans 

The RWMG will provide partial funding for agencies that are ready to proceed with development of their 
basin-specific Salinity and Nutrient Management Plans. The RWMG intends to partially fund 3-6 individual 
basin plans, so long as the lead agency is committed to following the Salinity and Nutrient Management 
Guidelines developed by the region. These individual basin plans will involve stakeholder outreach, basin 
characterization, identification and quantification of salinity sources, supplemental monitoring, 
assessment of salinity and nutrient management strategies, and recommendations for Basin Plan 
amendments (if appropriate). 

Deliverables:  

 Draft and final Salinity and Nutrient Management Component, including Salinity/Nutrient 
Management Guidelines for the San Diego Region 

 Partial funding for development of 3-6 individual Salinity and Nutrient Management Plans that are 
in compliance with the Guidelines 

Assumptions: 

 Approximately $40,000-50,000 in planning and engineering support per individual Salinity and 
Nutrient Management Plan. 

Task 2-3: Water Management and Land Use Planning 

The RWMG will develop a planning study for the IRWM Plan Update designed to improve regional 
coordination between land use planners and water managers. A collaborative effort with Task 2-4 below, 
this component will include: 



Planning Grant Proposal 

  San Diego IRWM Region 

 

Attachment 3: Work Plan    Page 41 of 46   

 Updated assessment of local water management plans. This task will involve compiling and 
reviewing existing plans (including local water management plans, watershed plans, stormwater 
plans, etc.) in order to identify the key issues and priorities, and to synthesize the information to 
allow effective input into IRWM planning.  A database summary of objectives and 
recommendations presented in the plans will be developed and reviewed for consistency with the 
2007 IRWM Plan.  

 Comparison of the summary of objectives and recommendations from local water management 
plans with those included within land use plans. This task will include identification, evaluation, 
and resolution of inconsistencies between water management plans and local land use plans (for 
example, lack of policy addressing low impact development in land use plans).  

 Description of the relationships between various water managers in the Region, and how those 
water managers communicate with the land use planning community. This effort will focus on 
opportunities to communicate during both the planning and development review phases of the 
land use approval process. The study will outline proactive steps to improving these relationships 
in the future by leveraging the existing IRWM program. 

 Description of how the San Diego region can practice integrated land use and watershed 
management, including timely planning for water supply and wastewater improvements, provision 
of recycled water supply to large-scale irrigators, coordinated flood management and stormwater 
capture, enhanced habitat protection and restoration, and improved practices for protecting 
ground and surface water quality. This section will focus on development of opportunities for 
coordinated planning up front, so that multiple benefits can be realized through future water 
management projects. 

 Up to three (3) workshops targeted for land use planners and water managers will better define 
the process of coordinating land use approvals with water system improvements. This effort will 
build on and leverage efforts of existing workgroups and regional forums. These workshops will 
serve as a vehicle for communicating critical needs, objectives, and priorities and effectively 
inform and guide IRWM planning. 

Deliverables:  

 Draft and final assessment of local water management plans, including identification, evaluation, 
and resolution of inconsistencies between local plans and IRWM Plan 

 Draft and final planning recommendations on integrated land use and watershed management, 
including proactive steps to improving local relationships 

 3 Water Management and Land Use Planning workshops, including preparation of agendas, 
presentations, handouts, and notes 

Task 2-4: Integrated Flood Management 

Building on the work completed in Task 2-3, the RWMG will develop an Integrated Flood Management 
component for the IRWM Plan Update designed to improve regional flood planning and coordination 
throughout the region. This component will include: 

 Development of guidelines for how land use can impact watershed health. Because floodplain 
management can provide opportunities for better resource management (i.e., protection and 
improvement of ecosystem functions), these guidelines will help local land use planners to make 
better planning decisions. This task will include assessment of opportunities for capture and 
reuse of flood flows, improvements in water quality, and enhancement of wildlife habitats. These 
guidelines will be distributed to land use planners and other interested stakeholders throughout 
the Region. 

 Description of the relationships between various flood managers in the Region, how those flood 
managers communicate with other water managers, and proactive steps to improving these 
relationships in the future. This effort will focus on clarifying and improving the coordination 
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between flood managers to ensure that upstream and downstream planning efforts are 
coordinated and flood risks are minimized. 

 Description of how the San Diego region can practice integrated flood management, including 
better emergency preparedness and response, improved flood protection, improved stormwater 
quality, and enhanced floodplain ecosystems. This section will focus on translating the principles 
of integrated flood management outlined in the California Water Plan 2009 Update to the region‟s 
flood control efforts. This task will build on the work completed to date on the San Diego County 
Multi-Jurisdictional Hazard Mitigation Plan (draft 2010). 

 Up to three (3) workshops targeted for flood managers will better define the process of 
coordinating flood control activities across the region‟s decentralized agencies.  

Deliverables:  

 Draft and final Integrated Flood Management component, including guidelines for how land use 
can impact watershed health 

 3 Floodplain Management workshops, including preparation of agendas, presentations, handouts, 
and notes 

Task 3: IRWM Plan Update 

Task 3-1: Plan Preparation, Review, and Approval Process 

The RWMG will develop a draft IRWM Plan preparation, review, and approval process. This work plan 
and schedule will provide the RWMG, RAC, and stakeholders with a clear „roadmap‟ of how the IRWM 
Plan Update will be prepared and when and how they will have the opportunity to weigh in. This task also 
includes preparation of a draft PowerPoint presentation for use by the RWMG and RAC governing bodies 
in considering the IRWM Plan Update for adoption. 

Deliverables:  

 Draft and final IRWM Plan Preparation Work Plan 

 Presentation for RWMG and RAC Use During Board Hearings 

Task 3-2: Long-Term Governance and Financing 

This task involves working with a consultant who specializes in facilitating governance decisions. A RAC 
Workgroup will be established to examine long-term governance alternatives available to the San Diego 
IRWM region, including defining both decision-making and financing structures. This effort is intended to 
help the region establish a long-term governance structure that will continue regional coordination and 
collaboration efforts regardless of what occurs on a Statewide level. The Workgroup will develop a set of 
recommendations for long-term governance to present to the full RAC and RWMG for consideration. 
These recommendations will include governance and financing proposals (i.e., how to finance annual 
program administration), as well as an implementation or transition plan for moving from the existing 
RWMG/RAC structure to the long-term governance structure. The RWMG will then present the long-term 
governance recommendations to their governing bodies for discussion and approval. 

Deliverables: 

 Up to 4 meetings of a RAC Workgroup to discuss long-term governance and financing 
alternatives, including preparation of agendas, presentations, handouts, and notes 

 Draft and final Long-Term Governance White Paper addressing recommended decision-making 
structure, financing program, and implementation or transition plan 

 Draft and final formal governance agreements (e.g., MOU, 501(c)(3) documentation, or joint 
powers agreement) 
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Task 3-3: Climate Change Analysis 

This task involves development of the climate change analysis and greenhouse gas (GHG) inventory 
required by DWR in the IRWM Plan Standards. A RAC Workgroup will be established to guide 
development of the climate change analysis and GHG inventory. The IRWM Plan will include an 
evaluation of the adaptability of water management systems in the region to climate change, including 
water supply, wastewater, and flood control systems as required by CWC Section 10541(e)(10).   

The RWMG will describe and consider the effects of climate change. The RWMG will also develop 
adaptation strategies relevant to the IRWM region. The RWMG will pursue “no regret” adaptations (i.e., 
those that made sense in light of the current water management context for the region). The IRWM Plan 
will contain: 

 Description of the likely climate change impacts on the region 

 Strategies for adapting to changes in surface runoff, recharge, and sea level rise, using the 
vulnerability assessment and tools 

 Strategies adopted by CARB in AB 32 Scoping Plan 

 Policies and procedures that promote adaptive management in response to climate change 

 A project review process that explicitly states how adapting to climate change will be considered  

The RWMG and project proponents will estimate GHG emissions from each project, establish significance 
criteria, identify project components that may support carbon sequestration, and, if applicable, explain 
adaptation to climate change effects. 

Further, the IRWM Plan will contain a gross GHG inventory of the water management systems in the 
region, to help define the region‟s baseline.  Project-level GHG emissions assessments will be collected 
from California Environmental Quality Act (CEQA) and California Air Resources Board (CARB) 
documentation, where available. GHG emissions for all other regional facilities will be estimated based on 
industry standards. This GHG Inventory will be a useful tool for the Region in understanding the regional 
baseline and in selecting IRWM projects that reduce regional emissions.  

Deliverables: 

 Up to 4 meetings of a RAC Workgroup to discuss climate change analysis, including preparation 
of agendas, presentations, handouts, and notes 

 Draft and final Climate Change Analysis, including updates to the IRWM Plan and regional GHG 
Inventory 

Assumptions: 

 The gross GHG inventory will address all water and wastewater plants, as well as collection and 
distribution systems in the region. This task is assumed to require 200 hours.  

Task 3-4: Establish IRWM Program Priorities 

This task involves working with all IRWM stakeholders to define program priorities for the San Diego 
region in the next 3-5 years. Building on the water management needs and priorities identified by 
stakeholders in Task 1, The RWMG will host an IRWM Summit during the planning timeframe to 
brainstorm regional water management priorities and help provide greater focus for ongoing program 
activities. The IRWM Summit will facilitate discussion of both short- and long-term priorities by the 
RWMG, RAC, stakeholder groups, and elected officials in break-out group format.  

Following the IRWM Summit, a Workgroup will be established to synthesize the information received from 
stakeholders into a concise list of program priorities for the next IRWM planning horizon. These program 
priorities will help facilitate the region‟s discussions of project prioritization criteria, integration 
opportunities, and funding application prioritization. Building on our recent Integration Workshop (held to 
encourage integration among Proposition 84 implementation projects) and the proposed regional 
priorities, the Workgroup will develop an integration strategy to be implemented during future „Call for 
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Projects‟ when funding opportunities arise. The Workgroup will develop a set of recommendations for 
IRWM program priorities to present to the full RAC and RWMG for consideration. 

Deliverables: 

 IRWM Summit addressing program priorities for the San Diego region, including preparation of 
agendas, presentations, handouts, and notes 

 Up to 4 meetings of a RAC Workgroup to discuss and recommend IRWM program priorities, 
including preparation of agendas, presentations, handouts, and notes 

 Draft and final IRWM program priorities, including recommendations for project prioritization 
criteria, integration strategy, and funding application prioritization 

Task 3-5: Refine IRWM Plan Metrics 

This task involves more detailed discussion and determination of the IRWM Plan metrics that are 
established as targets for regional implementation. The Plan metrics outline the water management 
improvements (such as acre-feet of new recycled water supply or acres of floodplain habitat protected) 
sought through implementation of the priority projects. Those Plan metrics are also used to measure our 
progress toward meeting the regional goals and objectives. A RAC Workgroup will be established to 
develop a recommended list of IRWM Plan metrics that will accurately, clearly, and simply describe the 
region‟s targets. The Workgroup will also clarify how the IRWM program will obtain the data necessary to 
measure Plan progress from project proponents and other sources. The Workgroup will develop a set of 
recommendations for IRWM Plan metrics to present to the full RAC and RWMG for consideration. 

Deliverables: 

 Up to 4 meetings of a RAC Workgroup to discuss and recommend IRWM Plan metrics and data 
collection process, including preparation of agendas, presentations, handouts, and notes 

 Draft and final IRWM Plan Metrics 

Task 3-6: Update IRWM Plan per State Guidelines 

Based on all of the work completed in Tasks 1-3 above, the RWMG will prepare an administrative draft 
IRWM Plan for internal review. The administrative draft IRWM Plan will contain the following sections (see 
attached Draft Detailed Outline): 

1. Introduction 

2. Region Description, Issues, and Needs 

3. Governance and Stakeholder Involvement 

4. Vision, Mission, Goals and Objectives 

5. Resource Management Strategies 

6. Integration Opportunities 

7. Project Evaluation and Prioritization 

8. Data Management and Technical Analysis 

9. Framework for Implementation 

10. References 

As part of the update process, RWMG will document how the IRWM Plan Update meets State goals and 
priorities. The Plan Update will contain a clear description outlining the location of all content as required 
by DWRs‟ IRWM Plan Guidelines. The Plan Update will also clearly articulate steps for evaluation and 
measurement of Plan success. 
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RWMG will prepare an Administrative Draft IRWM Plan Update for internal review and coordination. 
RWMG agencies will agree on all proposed changes and revisions prior to public release. RWMG will 
then prepare a Public Review Draft IRWM Plan Update for review and consideration by the RAC and 
stakeholders. This task will involve one public workshop to present and discuss the draft IRWM Plan 
Update (see Task 1-3). We will facilitate review and discussion of the draft IRWM Plan Update with 
stakeholders, including collecting and compiling their comments into a comments matrix. 

Deliverables:  

 Administrative IRWM Plan, in accordance with State Guidelines 

 Public Review Draft IRWM Plan 

 Compiled response to comments matrix  

Assumptions:  

 RWMG will provide administrative and public review drafts to stakeholders in electronic format.   

Task 3-7: Prepare Final IRWM Plan 

The RWMG will review comments on the Public Review Draft IRWM Plan Update, present Plan changes 
in response to comments, and solicit agreement from RWMG and RAC parties on the proposed changes. 
Based on the comments reviewed from the RAC and general public, RWMG will prepare an 
Administrative Final IRWM Plan Update. Following one round of revisions based on final comments, 
RWMG will prepare a Final IRWM Plan for presentation to the RAC and stakeholders.   

Deliverables: 

 Administrative Final IRWM Plan 

 Final IRWM Plan 

Assumptions:  

 RWMG will provide administrative and final versions to stakeholders in electronic format.   

Task 3-8: Prepare Highlights Document 

The RWMG will draft and compile a Highlights document which provides an overview of the IRWM Plan 
Update and related activities.  The Highlights document will showcase and communicate IRWM Plan 
Update benefits and essentials to a lay audience, including stakeholders, governing bodies of 
participating agencies, and the general public. It will serve as a magazine-quality color brochure for the 
IRWM program and the value integrated regional planning brings to the San Diego region.  

Deliverables:  

 Draft Highlights document 

 Final Highlights document 

Assumptions: 

 RWMG will provide draft and final Highlights document to stakeholders in electronic format.  

Task 4: Proposal Administration 

This task addresses administration of the planning grant contract between SDCWA and DWR. 
Preparation of the contract materials, invoices and progress reports, and project performance 
documentation is all included. 

Deliverables:  

 Contract, invoices and progress reports, and project performance documentation 
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MEMORANDUM OF UNDERSTANDING  

FOR INTEGRATED REGIONAL WATER MANAGEMENT PLANNING AND 
FUNDING IN THE SAN DIEGO SUB-REGION FUNDING AREA 

 
PARTIES: 
 
This Memorandum of Understanding (MOU) is entered into this 28th day of April 2009 
(Effective Date) among the Parties listed below: 
 
1. San Diego County Regional Water Management Group (RWMG), hereinafter SDRWMG 
Planning Region Agencies, includes the following members: 
CITY OF SAN DIEGO, hereinafter SD CITY; COUNTY OF SAN DIEGO, hereinafter SD 
COUNTY; and SAN DIEGO COUNTY WATER AUTHORITY, hereinafter SDCWA. 
 
2. Orange County RWMG, hereinafter OCRWMG Planning Region Agencies, includes the 
following members:  COUNTY OF ORANGE, hereinafter ORANGE COUNTY; MUNICIPAL 
WATER DISTRICT OF ORANGE COUNTY, hereinafter MWDOC; and SOUTH ORANGE 
COUNTY WASTERWATER AUTHORITY, hereinafter SOCWA. 
 
3. Riverside County Upper Santa Margarita RWMG, hereinafter RCRWMG Planning 
Region Agencies, includes the following members:  RIVERSIDE COUNTY FLOOD 
CONTROL AND WATER CONSERVATION DISTRICT, hereinafter RCFCWCD; COUNTY 
OF RIVERSIDE, hereinafter RIVERSIDE COUNTY; and RANCHO CALIFORNIA WATER 
DISTRICT, hereinafter RCWD. 
 
Agencies acting collectively under this agreement are the TRI-COUNTY FUNDING AREA 
COORDINATING COMMITTEE, hereinafter called the TRI-COUNTY FACC. The agencies 
also are sometimes referred to in this MOU collectively as “Parties” and individually as “Party.” 
 
RECITALS:  
 

A. Proposition 84, the Safe Drinking Water, Water Quality and Supply, Flood Control, River 
and Coastal Protection Act (Public Resources Code, sections 75020-75029), authorizes the 
Legislature to appropriate funding for competitive grants for Integrated Regional Water 
Management (IRWM) projects. Funding is administered by the Department of Water 
Resources (DWR). 

B. The intent of the Act is to encourage integrated regional strategies for management of 
water resources and to provide funding through competitive grants, for projects that protect 
communities from drought, protect and improve water quality, promote environmental 
stewardship, and improve local water security by reducing dependence on imported water. 

C. The San Diego Sub-Region, also known as the San Diego Funding Area, comprises the 
three Parties – the SDRWMG, OCRWMG and RCRWMG. The boundaries of the 
SDRWMG, OCRWMG and RCRWMG are shown in Attachment A, and coordinated 
through this MOU. 

D. 1. The San Diego Sub-Region has been allocated $91 million through Proposition 84. 
2. For the purposes of this agreement, the formula for allocating funds among the Parties 
will be based on a combination of land area and population as of 2007. The division of 
funding shall be consistent with Attachment B. 

E. DWR may establish standards to guide the selection of IRWM projects within the funding 
areas identified in the measure and shall defer to approved local project selection, 
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reviewing projects only to ensure they are consistent with  Public Resources Code section 
75028 (a). 

F. Each Party has prepared an accepted IRWM plan and desires close coordination to enhance 
the quality of planning, identify opportunities for supporting common goals and projects, 
and improve the quality and reliability of water in the Funding Area.  The Parties will 
coordinate and work together with their advisory groups to identify projects of value across 
planning regions, identify funding for highly ranked projects, and support implementation.   

G. The San Diego Funding Area will balance the necessary autonomy of each planning region 
to plan for itself at the appropriate scale with the need to coordinate among themselves to 
improve inter-regional cooperation and efficiency.  By consensus, the Parties have 
developed an agreement to improve the IRWM planning process in the Funding Area to 
coordinate planning across planning region lines and facilitate the appropriation of funding 
for IRWM projects by DWR. 

H. The Parties will coordinate on grant funding requests to ensure that the sum of the total 
grant requests does not exceed the amount identified for the funding region. 

 
The RECITALS are incorporated herein and the PARTIES hereby mutually agree as follows: 
 
1. Definitions 
The following terms and abbreviations, unless otherwise expressly defined in their context, shall 
mean: 

A. Funding Area – The 11 regions and sub-regions referenced in Public Resources Code 
section 75027(a) and allocated a specific amount of funding to support IRWM activities. 
The San Diego Funding Area incorporates lands in the San Diego Regional Water Quality 
Control Board jurisdiction as of 2004, including portions of San Diego, Orange and 
Riverside counties. 

B. RWMG –An RWMG is comprised of at least three agencies, two of which must have 
statutory authority over water management.  An RWMG is the documented leader of 
IRWM planning and implementation efforts in a planning region. 

C. Planning Region – Planning regions integrate stakeholders, agencies and projects in their 
regions and coordinate with other planning regions and DWR.  The boundaries of the three 
planning regions in the San Diego Funding Area shown in attachment A. 

D. Tri-County Funding Area Coordinating Committee (Tri-County FACC) –Will 
comprise at least one representative from each recognized RWMG in the Funding Area.  
The Tri-County FACC will meet periodically to discuss issues pertaining to the Funding 
Area and make recommendations to the RWMGs.  

E. Watershed Overlay Areas – Identified areas within a watershed that cross planning region 
boundaries. Watershed Overlay Areas will be subject to special coordination and 
collaboration between the appropriate planning regions to ensure maximum watershed 
benefits in the IRWM plans of the Funding Area. The Santa Margarita and the San Mateo 
Watershed Overlays are shown in Attachment A.  

F. Watershed Overlay Subcommittee –.The overlay subcommittee will be formed to 
identify projects that pertain to the watershed overlay areas and recommend them to the 
Tri-County FACC.  The Subcommittee will comprise a representative of each Party in the 
watershed overlay area as well as other stakeholders agreed upon by the parties. The 
overlay subcommittee will meet at least twice during the update planning process to 
coordinate planning and project review; further meetings will occur as necessary.  Meetings 
of the subcommittee will be open to all Tri-County FACC members. 

G. Watershed Overlay Projects – Projects identified in an Watershed Overlay Area 
identified as valuable and benefiting from cross boundary coordination. 
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H. Common Programs – Programs eligible for IRWM funding that are identified by the Tri-
County FACC as benefiting the entire Funding Area and have participation from at least 
two Planning Regions.  

I. Advisory Committee– The recognized committee of stakeholders advising a planning 
region’s RWMG and/or governing agencies on key issues related to IRWM planning and 
grant applications. 

 
2. General Planning Cooperation via Tri-County FACC 
All planning regions will meet at least twice per year through the Tri-County FACC. The actual 
number of meetings will depend on the amount and intensity of planning and coordination efforts 
of the Planning Regions.  The efforts of the Tri-County FACC will be to enhance the quality of 
planning, identify opportunities for supporting common goals and projects, and to improve the 
quality and reliability of water in the Funding Area.  The planning efforts will support the 
watershed-based approach through integration and coordination across planning regions in the 
watershed overlay areas. 
 
3. Mutual Plan Reference and Consistency  
Each plan prepared in the funding area will contain references to the entire Funding Area, to the 
coordination that is occurring among planning regions, and to this MOU.  Each planning region 
will share its description of these matters with other planning regions to promote consistency 
with the goal of using common language as the IRWM plans are modified. The three RWMGs 
also will seek to place these common sections in the same location in their plans.  Further 
consistency or cooperative efforts may be added with the agreement of the Parties. 
 
4. Coordination of Submittals and Applications  
To facilitate DWR’s review process, all planning regions will coordinate their Region 
Acceptance Process submittals and IRWM grant applications. To the greatest extent practicable, 
the planning regions will develop common sections, tables and maps and place them in the same 
locations in their submittals and applications. The planning regions will preface their submittals 
and applications with information noting the common material and its location in the documents. 
 
5. Watershed Overlay Areas 
Through the Tri-County FACC or the overlay subcommittee, the planning regions will cooperate 
in identifying Overlay Projects that cross Planning Region boundaries.  Overlay Projects that 
benefit multiple planning regions will be identified and may be jointly funded, administered, or 
implemented.  A watershed overlay subcommittee of the Tri-County FACC will be formed for 
the Santa Margarita Watershed and the San Mateo Creek Watershed overlay areas as shown in 
Attachment A. Overlay Projects of importance to the Watershed Overlay Area planning regions 
would be recommended for coordination and due consideration in those Planning Regions’ 
project selection processes. 
 
6. Common Programs 
The common programs found by the Tri-County FACC to be of high value for all planning 
regions will be identified and recommended for high priority placement in the planning regions’ 
ranking of projects for funding. While each planning region will select projects in accordance 
with its own process, the regions will cooperate on the implementation of common projects 
programs if these efforts are selected for funding. 
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7. Advisory Committee Cross Membership 
Each planning region with an advisory committee will invite the other advisory committees in 
the Funding Area to participate as a non-voting member in its committee to promote 
understanding, communication and coordination. 
 
8. Scope of the Agreement 
Nothing contained within this MOU binds the parties beyond the scope or term of this MOU 
unless specifically documented in subsequent agreements, amendments or contracts. Moreover, 
this MOU does not require any commitment of funding beyond that which is voluntarily 
committed by separate board actions, but recognizes in-kind contributions of RWMG agencies 
and stakeholders.  Non-substantive or minor changes to this MOU that have the support of all 
RWMG agencies may be documented to become part of this MOU.  
 
9. Term of Agreement  
The term of this MOU is from its Effective Date shown above to December 31, 2014 unless 
extended by mutual agreement of the Parties.  
 
10. Modification or Termination 
This MOU may be modified or terminated with the concurrence of the RWMG agencies and 
effective upon execution of the modification or termination by all the RWMG agencies. 
 
11.  Withdrawal 
Any PARTY may withdraw from the Tri-County FACC after giving a written 60-day notice to 
the other Parties. 
 
12. Notice 
Any notices sent or required to be sent to any party shall be mailed to the following addresses: 
 
SDRWMG Agencies 
Ken Weinberg, Director of Water Resources  
San Diego County Water Authority 
4677 Overland Ave., San Diego CA 92129 
 
Marsi Steirer, Deputy Director of Water Resources and Planning  
City of San Diego 
600 B Street, Suite 400, San Diego CA 92101 
 
Kathleen Flannery, CAO Project Manager 
County of San Diego 
1600 Pacific Highway, Room 212, San Diego CA 92101 
 
OCRWMG Agencies 
Mary Anne Skorpanich, Director, OC Watersheds 
Orange County Public Works 
333 W. Santa Ana Blvd., 5th Floor, Santa Ana, CA 92701 
 
Karl Seckel, Assistant General Manager 
Municipal Water District of Orange County 
18700 Ward Street, Fountain Valley, CA  92708 
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Tom Rosales, General Manager 
South Orange County Wastewater Authority 
34156 Del Obispo Street, Dana Point, CA  92629 
 
RCRWMG Agencies 
Perry Louck, Director of Planning 
Rancho California Water District 
42135 Winchester Road, Temecula, CA  92590 
 
Mike Shetler, Senior Management Analyst 
County of Riverside 
4080 Lemon Street 4th floor, Riverside, CA  92501 
 
Warren D. Williams 
Riverside County Flood Control and Water Conservation District 
1995 Market St. Riverside, CA 92501 
 
13. Funding Uncertainties 
The RWMG agencies cannot be assured of the results of these coordination efforts and 
applications for funding. Nothing within this MOU should be construed as creating a promise or 
guarantee of future funding.  No liability or obligation shall accrue to the Parties if DWR does 
not provide the funding. The Parties are committed to planning and coordinating notwithstanding 
IRWM funding.  The form of such coordination may change based on the sources of funding. 
 
14. Indemnification 
To the fullest extent permitted by law, each Party shall defend, indemnify and hold harmless the 
other Parties, their consultants, and each of their directors, officers, agents, and employees from 
and against all liability, claims, damages, losses, expenses, and other costs including costs of 
defense and attorneys’ fees, arising out of or resulting from or in connection with work 
performed pursuant to this MOU.  Such obligation shall not apply to any loss, damage, or injury, 
as may be caused by the sole negligence or willful misconduct of a Party, its directors, officers, 
employees, agents, and consultants. 
 
15. Other Provisions 
The following provisions and terms shall apply to this agreement. 

A. This MOU is to be construed in accordance with the laws of the State of California.  Any 
action at law or in equity brought by any of the Parties shall be brought in a court of 
competent jurisdiction in Riverside, Orange or San Diego Counties, and the parties hereto 
waive all provisions of law providing for change of venue in such proceedings to any other 
county. 

B. If any provision of this MOU is held by a court to be invalid, void or unenforceable, the 
remaining provisions shall be declared severable and shall be given full force and effect to 
the extent possible. 

C. This MOU is the result of negotiations between the parties hereto and with the advice and 
assistance of their respective counsels. No provision contained herein shall be construed 
against any Party because of its participation in preparing this MOU.  

D. Any waiver by a Party of any breach by the other of any one or more of the terms of this 
MOU shall not be construed to be a waiver of any subsequent or other breach of the same 
or of any other term hereof. Failure on the part of any of the respective Parties to require 
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from the others exact, full and complete compliance with any terms of the MOU shall not 
be construed to change the terms hereof or to prohibit the Party from enforcement hereof. 

E. This MOU may be executed and delivered in any number of counterparts or copies, 
hereinafter called "Counterpart", by the parties hereto. When each Party has signed and 
delivered at least one Counterpart to the other parties hereto, each Counterpart shall be 
deemed an original and, taken together, shall constitute one and the same MOU, which 
shall be binding and effective as to the Parties hereto.  

F. This MOU is intended by the parties hereto as their final expression with respect to the 
matters herein, and is a complete and exclusive statement of the terms and conditions 
thereof. This MOU shall not be changed or modified except by the written consent of all 
Parties hereto. 

 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the dates shown 
on the attached counterpart signature pages: 
 
San Diego County agencies 
 
/S/      Approved March 26th 2009 
Ken Weinberg, Director of Water Resources  
San Diego County Water Authority 
4677 Overland Ave., San Diego CA 92129 
 
/S/      Approved March 26th 2009 
John L. Snyder, Director 
Department of Public Works 
County of San Diego 
5555 Overland Ave, Bldg.2, Mailstop O332 San Diego, CA 92123 
 
/S/      Approved April 7th 2009 
J. M. Barrett 
Director of Public Utilities 
City of San Diego 
600 B Street, Suite 400, San Diego CA 92101 
 
Orange County agencies 
 
/S/      Approved April 28th 2009 
Chairman Pat Bates 
County of Orange Board of Supervisors 
Orange County Flood Control District 
333 W. Santa Ana Blvd., 5th Floor 
Santa Ana, CA  92701 
 
/S/      Approved April 15th 2009 
Wayne Clark, President (Maribeth Goldsby, Secretary) 
Municipal Water District of Orange County 
18700 Ward Street 
Fountain Valley, CA  92708 
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/S/      Approved April 2nd 2009 
Matt Disston, Chairman 
South Orange County Wastewater Authority 
34156 Del Obispo Street 
Dana Point, CA  92629 
 
Riverside County agencies 
 
/S/      Approved April 9th 2009 
Matt Stone, General Manager 
Rancho California Water District 
42135 Winchester Road, Temecula, CA  92590 
 
/S/      Approved March 30th 2009 
Jeff Stone, Chairman 
Supervisor Third District 
Riverside County Board of Supervisors 
4080 Lemon St. 
Riverside, CA 92501 
 
/S/      Approved March 30th 2009 
Marion Ashley, Chairman 
Supervisor, Fifth District  
Riverside County Flood Control & Water Conservation District 
1995 Market St 
Riverside, CA 92501 
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Attachment A 
Funding Area and Planning Region Boundaries with Watershed Overlay Areas  
 
The San Diego, Orange County and Riverside County Upper Santa Margarita planning regions 
are of an appropriate scale to allow integrated planning and provide for proper local interaction. 
The creation of planning regions larger than those outlined in the map below would limit local 
involvement and reduce the value of the planning to the region, the funding area, and the state. 
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Attachment B 
Allocation of Proposition 84 Funds 
 
Each of the three planning regions has IRWM project and program needs that far exceed the 
funding allocated to the funding area.  Significant local match funding for selected projects is 
available in each planning region. Funding for planning and timing of implementation may vary 
among the planning regions.  Because of these factors and because not all of the Proposition 84 
funding will be made available at the same time, the Tri-County FACC members will cooperate 
and coordinate on individual funding cycle applications to ensure that the sum of the total grant 
requests does not exceed the amount identified for the funding region in any given cycle. Total 
allocations to the parties will be divided according to the schedule below. The allocations are 
based on a formula that is similar to that used to allocate funding in the Proposition 84 bond 
language. (Note: Proposition 84 allocates $91 million to the San Diego Funding Area. DWR has 
indicated it will spend approximately 5 percent of the funds for program delivery costs. 
Therefore, the allocations to the three planning regions are indicated in percentages of the total 
funds that will be available over the life of the program.) 
 
      Allocations (in % of $ totals) 

Planning Region  Population 
Acres 
Area 

 $25 M 
on Land 

$66 M on 
Population   Total  

Riverside Upper Santa Margarita 
       
253,329  

      
405,233   16.4%  6.4%   9.1% 

South Orange County 
       
597,348  

      
168,192   6.8%  15.2%   12.9% 

San Diego County 
   
3,092,351  

   
1,901,203  76.9%  78.4%   78% 

Total 
   
3,943,028  

   
2,474,628  100%  100%   100% 
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San Diego IRWM Plan Update  
Proposed Detailed Outline 

2007  IRWM Plan 2010 IRWM Plan Update 

A Introduction and Regional Water 
Management Group 1 Introduction 

A.1 Plan Overview  Plan Overview  
A.2 Regional Water Management Group  Regional Water Management Group 

A.3 Addressing the Region’s Water 
Management Challenges  

Addressing the Region’s Water 
Management Challenges 

A.4 IRWM Plan Development  Overview of Stakeholder Involvement  
  IRWM Plan Development 

B Description of Region 2 Region Description, Issues, and Needs 

B.1 Defining Boundaries for the San Diego 
Region   

Watershed and the Water Systems 

B.2 Regional Overview  Internal Boundaries 
B.3 Watersheds in the San Diego Region Water Supplies and Demand 
B.4 Agencies and Jurisdictions   Water Quality 
B.5 Surface Water Resources   Wastewater / Recycled Water 
B.6 Groundwater Resources   Stormwater Management 
B.7 Environmental Resources   Flood Management 
B.8 Recreational Resources   Natural Resources 
B.9 Water Supply Infrastructure  Social and Cultural Make-up 

B.10 Water Demand and Supply 
Diversification  Major Water Related Issues and Conflicts 

  IRWM Regional Boundary 

M Consistency with Local Plans 
 

Neighboring and/or Overlapping IRWM 
Efforts 

M.1 Water Management Planning in the San 
Diego Region   

Water Management Planning in the San 
Diego Region  

M.2 Consistency with Regulatory Plans Consistency with Local Plans 

M.3 Consistency with Local Water 
Management Plans   

   Consistency with Regulatory Plans 

M.4 Consistency with Local Land Planning     Relation to Local Water Planning 
     Relation to Local Land Use Planning  

    
   Linkages Between Water Management 
and Land Use Planning 

    
   Current Relationships Between Water 
Managers and Land Use Planners 

    
   Future Efforts to Establish Proactive 
Relationships 

  Climate Change 
     Legislative and Policy Context 
     Implications of Effects of Climate Change 

    
   Consideration of Effects of Climate 
Change 

     Climate Change Mitigation/GHG Reductn 
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2007  IRWM Plan 2010 IRWM Plan Update 

N Stakeholder Involvement 3 Governance and Stakeholder 
Involvement 

N.1 Existing Management Structure and 
Committees  

Governance 

N.2 Mechanism and Processes to Facilitate 
Stakeholder Involvement   

   Regional Water Management Group 

N.3 Future Outreach to Stakeholders     Public Notice Requirements 
N.4 Potential Plan Implementation Obstacles     Plan Adoption 

     Chosen Governance Structure 

O Coordination 
 

   How Governance Addresses and 
Ensures Various Activities 

O.1 Existing Management Structure and 
Committees  

   Effective Decision-Making 

O.2 State of California Agencies  
 

   Balanced Access and Opportunity for 
Participation 

O.3 Federal Agencies  
 

   Effective Communication – Both Internal 
and External to the IRWM Region 

O.4 Integrated Coastal Water Management 
Plan (ICWM) Coordination  

   Long-Term Implementation of IRWM Plan 

O.5 Inter-Regional Coordination with 
Adjacent IRWM Planning Areas  

   The Collaborative Process Used to 
Establish Plan Objectives 

O.6 Land Use Planning Agencies   
   Interim Changes and Formal Changes to 
the Plan 

     Updating or Amending the IRWM Plan 
  Stakeholder Involvement 

    
   Existing Management Structure and 
Committees 

     Stakeholders Composition 
     Process Used to Identify Stakeholders 

    
   Processes to Facilitate Stakeholder 
Involvement  

     Disadvantaged Communities 
     Technology and Information Access 
     Decision-Making Process 
     Involving Stakeholders in IRWM Planning 
     Potential Plan Implementation Obstacles  
  Agency Coordination 

    
   Coordination of Activities within IRWM 
Region 

   
 

   Identification and Coordination with 
Neighboring IRWM Regions 

   
 

   Coordination and State, Federal, and 
Local Agencies 

   
 

   Coordination with Neighboring IRWM 
Efforts, State Agencies, and Federal 
Agencies 
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2007  IRWM Plan 2010 IRWM Plan Update 
C Vision, Mission, Goals, and Objectives 4 Vision, Mission, Goals, and Objectives 
C.1 Vision and Mission  Vision and Mission  
C.2 Plan Goals Goals and Objectives 
C.3 Plan Objectives and Targets    Determining the Objectives 
C.4 Challenges and Conflicts     Describing the Process 

   
 

   Goals, Objectives, and the Planning 
Hierarchy 

L Statewide Priorities Plan Targets 
L.1 Statewide Priorities  Statewide Priorities 

L.2 Conformance of Plan Objectives with 
Statewide Priorities   

   Conformance of Plan Objectives with 
Statewide Priorities  

L.3 Conformance of Integrated Strategies 
and Projects with Statewide Priorities   

   Conformance of Integrated Strategies 
and Projects with Statewide Priorities  

L.4 Environmental Justice Issues     Environmental Justice Issues  
  Challenges and Conflicts 

D Water Management Strategies 5 Resource Management Strategies  
D.1 Overview  Overview 

D.2 Water Management Strategies 
Considered within IRWM Plan  

Resources Management Strategies 
(Considered and Selected for IRWM Plan) 

D.3 Strategies Selected for Inclusion in the 
IRWM Plan   

   Reduce Water Demand 

D.4 Water  Management Projects   
   Improve Operational Efficiency and 
Transfers 

D.5 Applicability to the Region’s Hydrologic 
Units       Increase Water Supply 

     Improve Water Quality 
     Improve Flood Management 
     Practice Resources Stewardship 
     Other 
  Documenting the Process 
  Water  Management Projects  

    
Applicability to the Region’s Hydrologic 
Units   

E Integration of Water Management 
Strategies 6 Project Evaluation and Prioritization 

E.1 Overview  Overview  

E.2 Water Management Strategies that 
Directly Address IRWM Plan Objectives   

Integration 

E.3 Additional Water Management Strategies 
Linked to Integrated Groups     Stakeholder / Institutional Integration 

E.4 Summary of Integration Benefits     
   Resource Management Strategy 
Integration 

   
   Resource Management Strategies that 
Directly Address IRWM Plan Objectives  
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2007  IRWM Plan 2010 IRWM Plan Update 

F Regional Priorities   
   Additional Resource Management 
Strategies Linked to Integrated Groups 

F.1 Short-Term and Long-Term Priorities      Project Integration 
F.2 Project Prioritization      Summary of Integration Benefits    
F.3 Prioritization Process Overview Short-Term and Long-Term Priorities 
F.4 Funding Application Prioritization Project Review Process  
F.5 Modification Process      Project Submittal Process Components 

   Prioritization Process Overview 
     Funding Application Prioritization 
     Modification Process 
  Evaluation of Plan Performance 

  Regional Priorities 
  

J Data Management 7 Data Management and Technical 
Analysis 

J.1 Data Management Objectives  Data Management 
J.2 Existing Monitoring Efforts     Data Management Objectives  
J.3 Data Gaps     Overview of Data Needs 
J.4 Data Management and Dissemination     Existing Monitoring Efforts 
J.5 Support for Statewide Data Needs     IRWM Data Management System 

     Support for Statewide Data Needs  
  Technical Analysis 
     Technical Information 
     Technical Analysis and Methods 

G Implementation 8 Framework for Implementation 
G.1 Implementation Overview  Overview 

G.2 Formulating a Long-Term Institutional 
Structure  

Implementation Action Plans for Short-
Term Priorities  

G.3 Implementation Action Plans for Short-
Term Priorities   Implementation Issues for Priority Projects  

G.4 Implementation Issues for Priority 
Projects   Impacts and Benefits 

     Overview of Regional Benefits 
H Impacts and Benefits    Overview of Regional Impacts 

H.1 Regional Benefits  
 

   Benefits and Impacts of Plan 
Implementation 

H.2 Regional Impacts     Inter-Regional Benefits and Impacts  
H.3 Inter-Regional Benefits and Impacts     Objectives Requiring Regional Solution  

H.4 Objectives Requiring Regional Solution   
   Disadvantaged Community Benefits and 
Impacts  

H.5 Disadvantaged Community Benefits and 
Impacts      Benefits and Impacts to Other Resources 

H.6 Benefits and Impacts to Other Resources Finance 
     Plan Financing  
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2007  IRWM Plan 2010 IRWM Plan Update 
K Financing    Beneficiaries of Integrated Projects  
K.1 Plan Financing     Sources and Certainty of Funding 
K.2 Beneficiaries of Integrated Projects  Plan Performance and Monitoring 

K.3 Potential Funding Mechanisms for 
Project Implementation   

   Methods to Evaluate Plan Performance 

K.4 Potential Funding Mechanisms for 
Operation/Maintenance   

   Methods to Evaluate Project Performance 

     Adaptive Management  
I Evaluation of Plan Performance 
I.1 Methods to Develop Plan  

I.2 Methods to Evaluate Plan and Project 
Performance    

I.3 Adaptive Management  
    9 References  

    A White Paper on Collaboration with the 
Regional Board  

    B Salinity and Nutrient Management 
Planning Guidelines 

    C Integrated Flood Management 
 




